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Introduction 

The goal of the Innovation for Agricultural Training and Education (innovATE) project—formerly referred 

to as the  Modernizing Agricultural Education and Training Systems (MAETS)  project—is to develop the 

human and institutional capacity needed to promote rural innovation necessary to achieve sustainable 

food security, reduce poverty, conserve natural resources, and address other rural problems.  

This introduction is followed by a short overview of Year 1 activities in the form of a summary for the 

Performance Monitoring Plan (PMP).  The activities for each of the project’s three components during 

Year 1 are then described next. An Appendix contains documents mentioned in this report which are not 

available online.  

Review of Year 1 Activities 

The Year 1 annual report’s activities and tasks are organized according to innovATE’s three components: 

LEARN, DESIGN, and TRAIN. We sought guidance and input from innovATE consortium partners: Virginia 

Tech (VT), Pennsylvania State University (Penn State), Tuskegee University (TU), the University of Florida 

(UF), and the USAID Agreement Officer Representative (AOR) in the Bureau for Food Security (BFS) when 

creating this report. The LEARN, DESIGN and TRAIN activities are part of a demand-driven, student-

centered methodology.  During the first year, there were activities in all three components, with an 

emphasis on LEARN.  

InnovATE made good progress in its first year. Under the LEARN component, the consortium of four U.S. 

universities contributed to the better understanding of AET practices by completing four cross-cutting 

studies on AET issues. Four country case studies on AET systems were produced, two of which were 

supplemented by field work. The project developed and made available a toolkit of institutional 

assessment tools with which to characterize AET systems. Communications accomplishments included 

production of briefing sheets to explain the objectives of innovATE to USAID personnel and AET 

stakeholders, as well as establishing a web presence.  

In August 2013, innovATE hosted a regional workshop in Uganda on building AET capacity in post-

conflict environments in which experienced practitioners from Liberia, Mozambique, and Rwanda 

shared lessons learned for AET practitioners from South Sudan supported by USAID/South Sudan’s RHEA 

project. This event marked the project’s first cooperation in post-conflict AET with USAID/Liberia’s 

EHELD project. In September 2013, innovATE hosted an international symposium focusing on three 

cross-cutting issues: gender issues in AET, AET capacity building in post-conflict environments, and youth 

workforce development through vocational agricultural training. The symposium was attended by 147 

persons representing 25 countries. It was, to the best of our knowledge, the first such gathering held 

with USAID support for more than two decades.  
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Under the DESIGN component, innovATE responded to USAID mission requests for AET project design 

services. Over the course of the year, innovATE communicated with eight USAID missions to help them 

plan AET project design tasks. Six statements of work were drafted. In April a three-week institutional 

assessment was completed for USAID/Armenia to support a regionally prominent Bachelors and 

Master’s degree program in agribusiness, and a project design was submitted. A pre-assessment visit 

was undertaken in Cambodia at mission request and a scoping paper produced. By the end of the 

project year, scoping missions for possible in-depth AET assessments were being planned for Jordan, 

Cambodia, Democratic Republic of Congo, and Uganda at the request of the respective USAID missions.  

The project’s TRAIN theme was supported through design work on a training database to identify short-

term agricultural training opportunities around the world. The design for an online community of 

practice tool for AET professionals in developing countries was tested through focus groups held during 

the September AET symposium.  

The annual report for year 1 of the innovATE project is based on the indicators agreed upon in the 

revised PMP table (Table 1). The PMP is a separate companion document to the work plan. It provides 

the framework for monitoring project activities and reporting information that is required to measure 

performance and impact. Performance indicators fall under three categories; those feeding into the 

USAID/Department of State Foreign Assistance Framework: those reporting to Feed the Future 

Monitoring and Evaluation Framework; and custom indicators specific to the project.  

Table 1: Performance indicator summary from Performance Management Plan 

Indicators  Targets 

 
FY13 Actual 

FY13 

FY14 FY15 FY16 FY17 LOP 

Target 

USAID/Dept. of State Indicators        

Number of higher education 

partnerships between US and host 

country higher education institutions 

that address regional, national, and/or 

local development needs  

1 1 4 9 5 5 24 

        

Feed the Future Indicators        

Number of public-private partnerships 
formed as a result of FTF assistance 
(4.5.2-12) 

0 0 2 3 4 2 11 

Number of individuals who have 

received USG supported short-term 

agricultural sector productivity or food 

security training (4.5.2-7) 

60 123 115 165 215 240 795 

        

Custom Indicators        

LEARN        

Number of users accessing project 0 0 500 1000 1500 2000 5000 
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databases 

Case studies completed (country/cross 

cutting assessments) 

6 6 7 7 7 3 30 

AET assessment tools developed 3 9 0 1 0 1 5 

Technical notes and good practice 

papers disseminated 

3 2 completed 

2 initiated 

5 6 8 8 30 

        

DESIGN        

AET system/program evaluations 1 1 2 3 3 3 12 

AET reform and investment plans 

designed 

1 1 4 4 5 4 18 

Consultancies for AET development, 

linkages, and AET support services 

2 2 4 6 6 4 22 

Institutional linkages established 2 1 6 10 10 12 40 

AET reform and investment plans 

implemented 

0 0 1 3 4 4 12 

AET institutions strengthened 0 0 3 7 10 10 30 

        

TRAIN        

Training modules developed 2 4 at 70% 3 3 3 3 14 

Training workshops hosted 0 1 2 2 2 2 8 

Short-term training supported for 

curriculum development 

0 0 10 10 10 10 40 

Number of training module users 0 0 200 400 1000 1000 2600 

Policy makers trained in AET 15 15 15 15 15 15 75 

Development practitioners trained in 

AET  

25 58 50 50 50 25 
200 

Development professionals trained 20 50 50 100 150 200 520 

Regional/international symposia hosted 1 1 1 1 1 1 5 

Academic papers published 0 0 1 3 5 4 13 

START-UP TASKS 

Project management team mobilized - VT ME team gathered. Start-up assignments given by OIRED 

director - In early October we mobilized our management team and developed a set of priorities for 

early implementation activities.  Communication between all four partners and with USAID was 

important as we needed to develop and put in place systems required for project implementation. All 

partners participated in an initial team meeting conference call in the first quarter. During the second 

quarter and thereafter, all partners participated in weekly conference calls. 
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During the first quarter University of Florida hired a graduate assistant (Rebecca Williams) appointed to 

work on the activities under the innovATE grant, as did Tuskegee University. During the second quarter 

Virginia Tech hired innovATE program/communications assistant Drew Knapp. During the third quarter 

Penn State hired three graduate students who worked on Cambodia documents (Dana James), Nepal 

documents (Sulav Paudel) and the ATVET cross-cutting study (Kristal Jones).  

InnovATE Consortium Meeting – Initial “kick-off” partners meeting - On October 29 and 30, 2012 the 

management entity (ME) hosted a project kickoff meeting in Blacksburg, VA.  Participants included 

representatives from all the partners, USAID, AET stakeholders, and representatives of various Virginia 

Tech departments that were interested in or would participate in project activities.  Representatives 

from Virginia Tech, the University of Florida, Tuskegee University and Penn State gave presentations. 

The meeting gave us a good footing from which we could start planning and implementing project 

activities. The meeting had 41 participants. The agenda, presentations and notes can be viewed here.  

Refine project indicators and data requirements with USAID - Performance indicators: 

 a) Drafted – The ME and partners drafted a list of appropriate indicators during the first quarter.  

b) Finalized – The list of indicators was finalized at the end of the second quarter. 

Work plan submission - An early version of the project work plan was included in the proposal and 

approved with its acceptance. This work plan needed to be refined. In the second quarter all innovATE 

partners provided feedback on the innovATE work plan for Year 1. In early January 2013, according to 

the timetable accepted in our proposal and suggested in the RFA, we submitted the first draft of the 

project work plan to USAID.  A final version of the work plan was submitted in July 2013.  

Work plan approval by USAID- A final version of the work plan was approved by USAID in the fourth 

quarter.  

InnovATE sub-awards establishment – The ME worked with each of the consortium partners to quickly 

put in place a sub-award for each partner.  With the travel destinations and budget pre-approved, sub-

awards were put in place in a timely fashion. Sub-awards were finalized and innovATE project accounts 

were established for all partners in the first quarter. 

Establish Program Advisory Committee (PAC) - It seemed best to wait to set up a project advisory 

committee (PAC) until after innovATE developed a better sense of the role(s) for such a group, a better 

understanding for the scope of the AET sector, and had a chance to identify key AET stakeholders that 

might be helpful.   During the third quarter the ME and partners developed a list of persons who would 

be suitable and shared it with USAID for comments.  InnovATE solicited suggestions of potential 

membership from our partners via emails and conference calls. The ME and partners made contact with 

professional associations such as NACTA, MEAS, and AIAEE that serve the AET sector to discuss the 

makeup and governing of such a committee.  Later in the fourth quarter a refined list was shared with 

USAID for comments. 

http://www.oired.vt.edu/innovate/events.php
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PMP Linked to FTF and Foreign Assistance Frameworks - We have used the existing indicators – from 

the Department of State and from the Feed the Future Program- as our sources, as well as custom 

indicators for those activities that do not match the existing indicators. Later in the first half of the year, 

innovATE learned from our USAID colleagues that these lists had changed.  With USAID’s input the ME 

and partners refined the indicators and data requirements to better suit the unique nature of the 

project.   

Performance management plan submission – Several draft versions of the PMP have been created, and 

reviewed by USAID, and refined during the first two quarters. The final version was submitted in July 

2013. 

Performance management plan approved – The final version of the PMP was approved by USAID in the 

fourth quarter. A final version of the PMP is included in the Appendix.  

MANAGEMENT TASKS 

Activity 1. Reporting to USAID 
Year 1 work plan - An early version of the project work plan was included in the proposal and approved 

with its acceptance. This work plan needed to be refined. In the second quarter all innovATE partners 

provided feedback on the innovATE work plan for Year 1. In early January 2013, according to the 

timetable accepted in our proposal and suggested in the RFA, the ME submitted the first draft of the 

project work plan to USAID.  A final version of the work plan was submitted in July 2013. The final 

version of this document can be found in the Appendix.  

Quarterly financial reports – Quarterly financial reports including accruals were submitted in a timely 

fashion.  

Semi-annual report – The project’s semi-annual report was submitted during the third quarter. The 

report went through several revisions. After responding to comments from USAID, the final version of 

the report was submitted in October 2013.  

Annual Report – Work began on the annual report in September 2013. We are on schedule to turn in 

the report by its due date, October, 31 2013. The symposium was scheduled near the end of the year to 

give us input for the drafting of our Annual Report.  We organized this based on the end of the year 

deadline.  Later we learned that the due date for Annual Report will now be August 1st, and we will meet 

this new deadline in 2014.  

Activity 2. Networking with AET practitioners, USAID Missions, associations 
In November 2012, Kurt Richter and Jerzy Nowak of Virginia Tech travelled to Stellenbosch University in 

South Africa to join Team Africa for a strategic planning meeting. Also, University of Florida and 

Tuskegee University also participated in a meeting with the USAID program officer, in conjunction with 

an APLU conference on higher education in Africa. Keith Moore and Kurt Richter of Virginia Tech met 

with APLU HED. InnovATE also continued to reach out to MEAS and NACTA leadership. 
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Partners worked to develop partnerships with AET capacity development implementers. University of 

Florida initiated the identification of regional AET institutions in Central America and the Caribbean. 

Tuskegee University initiated the identification of regional AET institutions in southern Africa and Haiti. 

In addition, innovATE held an initial kick-off meeting in October, 2012 seeking to develop partnerships 

with other AET capacity development implementers. 

During the second quarter, Virginia Tech followed up on its initial visit with USAID by attending another 

meeting with APLU and USAID in January. Larry Vaughan, Drew Knapp, Kurt Richter, Tom Hammett, and 

Keith Moore of Virginia Tech attended. Penn State placed an initial phone call with Bill Bradley at USAID-

Cambodia about a potential innovATE role in Cambodia. 

During the second quarter, the University of Florida initiated contact with USAID-Haiti, which led to a 

series of email exchanges with James Wooley, Senior Agronomist and Phillip Palmer at USAID-Haiti. 

Subsequently, the InnovATE consortium, led by UF, developed an Expression of Interest for USDA-FAS to 

manage a vocational agricultural education project in Haiti. However, InnovATE was not invited to 

submit a full proposal. 

During the third and fourth quarters, Virginia Tech made several contacts with USAID Missions (including 

Uganda, the Democratic Republic of Congo, Senegal, and Nepal). During the Symposium several contacts 

were made with potential collaborators, and with a representatives of the USAID Missions in Indonesia, 

Senegal, and USAID/Washington. Tom Hammett and Kurt Richter of Virginia Tech held a workshop with 

NACTA in June 2013. The purpose of the workshop was to educate NACTA about the innovATE program 

and explore possibilities for partnership. See the Appendix for a copy of the presentation given at the 

meeting.  

Penn State gained clearance from USAID-Cambodia to conduct a data collection visit to supplement 

findings from the literature review for the Cambodia AET report, to uncover best practice models in AET 

and to identify and discuss with key AET stakeholders potential capacity building supply needs to meet 

workforce demands. Also, initial contact was made with Embu University College, Kenya. The college 

expressed interest in innovATE.  

Tuskegee University reviewed the BHEARD program reports for new work opportunities in Mozambique. 

The university participated in four briefings/email exchanges with USAID Haiti on innovATE 

opportunities. Tuskegee made and maintained contacts with key stakeholders at the Embassy in 

Washington, DC including the Prime Minister’s Office and the University of Kinshasa in Democratic 

Republic of the Congo. Tuskegee University also facilitated and participated in discussion with key 

stakeholders from the Embu University College in Kenya. 

University of Florida initiated contact with USAID-Honduras, USAID-Mozambique, USAID-Egypt and 

USAID-Jordan during the third quarter. During the Gender GLEE in Washington DC in May, 2013, Sandra 

Russo met Eduardo Chirinos from USAID-Honduras and provided him with some preliminary information 

on the InnovATE project. This contact was followed by email exchanges with Eduardo and Kay Leherr, 

also of USAID-Honduras to explore the possibility of a preliminary data collection trip in fall/winter 2013. 
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Sandra Russo and Nikki Kernaghan also had the opportunity to meet representatives from the USAID 

missions in Mozambique and Egypt during travel to Africa in June 2013. Information about the InnovATE 

project was shared with Federico Prado, an AAAS scholar in the Office of Science, Agriculture and 

Biodiversity with USAID-Mozambique. In addition, during the International Conference on Policies for 

Water and Food Security in Dry Areas in Cairo, Sandra and Nikki met with Sheri Cahill, the team leader 

for the Agricultural Office at USAID-Egypt. 

Finally, during the third quarter Sandra Russo and Nikki Kernaghan participated in the Jordan Valley 

Extension Consultation Meeting in Amman, Jordan. This meeting involved stakeholders from USAID-

Jordan, USDA-FAS, Jordanian government agencies and universities, employer and water users 

associations, local NGOs, and other funding agencies, including the European Union GIZ and UNDP. This 

meeting included a discussion about an InnovATE scoping assessment for Fall 2013. 

Penn State University continued coordination with USAID-Cambodia about a potential scoping visit to 

follow a country assessment report finalized in August and data collection visit conducted in June. 

Following disputed Cambodian national elections at the end of July 2013, these planning discussions 

were temporarily put on hold. Penn State also began initial discussions with USAID-Burma as well as 

other key stakeholders including Dr. Khin Mar Cho (Cornell), who is from Burma and has recently co-led 

a MEAS assessment in Burma. There are multiple players on the AET landscape from the U.S. in Burma 

currently, including Cornell and University of Kentucky (Dr. Brent Rowell) in particular. Initial talks began 

about a data collection visit to Burma by an innovATE team, possibly in collaboration with other US 

partners, sometime in late 2013/early 2014. 

PSU graduate Sulav Paudel returned to Nepal in September 2013 after completing the Nepal AET 

innovATE country assessment. He will be a key person with “boots on the ground” to assist any potential 

innovATE involvement in Nepal. Contact was made with Agriculture Officer Navin Hada at USAID-Nepal 

about potential innovATE involvement in Nepal. Also, PSU has stayed in contact with Virginia Tech about 

possible involvement in an Associate Award with the ATC in Armenia. Initial contact was also made with 

Embu University College, Kenya, who have requested innovATE involvement for capacity building. Embu 

officials visited USAID-Kenya (late August) to request innovATE involvement.  

 

Tuskeegee University met at the AET symposium with stakeholders from Haiti’s Faculty of Agronomy 

and Veterinary Medicine (FAMV) and the Direction of Training for the Promotion of Entrepreneurship in 

Agriculture (DFPEA), initiated discussions on their interest in collaborating with innovATE and 

maintained follow-up email and Skype contacts. The University also met with the following stakeholders 

at the innovATE symposium and initiated email discussions: Institut Polytechnique de Byumba 

(IPB)/Rwanda, University of Zambeze/Mozambique, and the University Sine Saloum of Kaolack/Senegal.  

 
UF continued coordination with USAID-Jordan about a potential scoping visit for November 2013. Team 

members for the Jordan scoping assessment were identified from VT (Tom Hammett and Khaled 

Hassouna), UF (Sandra Russo, Nikki Kernaghan and Samira Daroub) and University of California, Davis 
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(Jim Hill and Nick Madden). In addition, UF continued outreach to Honduras-USAID to schedule a 

preliminary data collection trip for December 2013. 

Activity 3. Maintaining contact with BFS and USAID/Washington 
Post-award conference - Post-award meetings conducted at BFS at USAID offices in Washington, DC - 

On October 10, 2012 innovATE traveled to Washington, DC to participate in a consultative meeting with 

the AOR and her colleagues on the Bureau for Food Security staff at USAID headquarters.  Our first 

meeting was with representatives of the USAID contracting office.  During our visit to USAID we met 

with specialists in other USAID programs and bureaus whose work is related to that of our project in 

order to encourage collaborations and to learn more about programs that might support our work.   We 

also met with others in the Bureau for Food Security that would be helpful in project startup and 

strategy building. 

Maintain contact with BFS and USAID/Washington - Regular weekly conference calls –Regular weekly 

conference calls were held on Friday mornings at 8:30am throughout the year. All partners and 

members of USAID, including innovATE, participated. Also, the innovATE ME met at Virginia Tech with 

the AOR September 13, 2013 for a debriefing meeting and to discuss the upcoming symposium. All 

partners and the AOR participated in a leadership “steering team” meeting prior to the September 2013 

symposium, on September 17, 2013. At this meeting, the next steering team meeting was scheduled for 

late February 2014 at Tuskegee University. 

LEARN:  AET system analysis and pilot projects —documenting 
lessons learned and good practice 

InnovATE seeks to provide a leadership role in generating practical policy scholarship for USAID and AET 

reformers in host countries. To meet this goal, the below tasks were completed in FY13. 

Activity 1. Gather information and create knowledge 
Compile an online resource for AET bibliography – Student researchers were hired to compile online 

resources for an AET bibliography. So far 600 citations for the citation database have been compiled by 

all of the innovATE partners and the student researchers during FY2013. Five Hundred and fifty of these 

citations have been entered into an Endnote© database. There are 50 more citations awaiting entry.  

Country Assessment Studies – Formerly referred to as “desktop country studies”, country assessments 

or country study research and reports are important to innovATE’s program efforts to add to the AET 

body of knowledge. This research and the resulting documents are designed to help guide and identify 

ways to improve AET capacity in the highlighted country. Information gathered and lessons learned in 

these assessments can also be applied to other countries. Country assessments created by innovATE 

partners in FY 2013 include: 

 Cambodia Country Assessment (PSU) 

 Cambodia Country Fact Sheet (PSU) 

http://www.oired.vt.edu/innovate/documents/innovATE_background_report_Cambodia_FINAL_August_2013.pdf
http://www.oired.vt.edu/innovate/documents/Fact_sheet_Cambodia_innovATE_07_22_13.pdf
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 Honduras Country Assessment (UF and VT)  

 Honduras Fact Sheet – initiated but not yet completed 

 Nepal Country Assessment (PSU)  

 Nepal Fact Sheet (PSU and VT) – initiated but not yet completed 
 
 

Cross-cutting analyses – three cross-cutting studies completed - Cross-cutting studies examine key 

topics in agriculture education and training (AET) across geographic boundaries. The purpose of these 

studies is to identify AET experiences, locate resources, develop the AET network, select good practices 

and determine capacity gaps at the country level. Scholarly AET information is lacking: innovATE 

selected focus topics and countries with the highest level of interest for the first round of cross-cutting 

studies. These studies are beneficial because they will help to build background information for pre-

scoping and scoping activities and form a basis for the involvement of outside research. Penn State 

completed preliminary data collection trips in Cambodia for its cross-cutting study. Virginia Tech held 

gender focus groups in Cambodia and Nepal to gather data for its cross-cutting study.  In quarter 4 the 

following cross-cutting studies were completed. 

 Preliminary Study: Gender, Higher Education and AET, written by: Laura Zseleczky, Emily Van 

Houweling, Maria Elisa Christie, Virginia Tech 

 Lost in the Educational Roadmap: Gender Roadblocks from Primary School through Agricultural 

Vocational Training, written by: Rebecca J. Williams, Sandra L. Russo, Nicola J. Kernaghan, 

University of Florida 

 The Role of Agricultural Technical and Vocational Education and Training in Developing 

Countries: A Review of Literature and Recommendations for Action, written by: Kristal Jones, 

A.B.D, Rural Sociology, Pennsylvania State University 

An additional cross-cutting study on AET in post-conflict environments was initiated Tuskegee University 

and will be completed in FY14. 

Initial studies completed and results presented at the AET symposium – On September 18-20, 2013 the 

above cross-cutting studies were presented to innovATE symposium attendees. Symposium attendees 

were also notified that the studies were posted on the innovATE website.  

List of innovATE key research focus areas – We prepared a list of key topics for AET capacity building in 

the first and second quarters.  The list was based on research conducted before and during the 

formation of the proposal, through current studies (i.e., reports by Weidemann Associates, Inc. and 

others; those that helped develop this project’s RFA), during the stakeholder’s meeting in October, and 

through our partner’s meeting discussions.  The resulting list formed the basis for our Year 1 research 

agenda and the topics focused on during the AET symposium. See the Appendix to view the list of key 

research focus area topics generated.   

http://www.oired.vt.edu/innovate/documents/Country%20Assessments/innovATE_Honduras_country_study_2013_08_20.pdf
http://www.oired.vt.edu/innovate/documents/Country%20Assessments/innoVATE%20Nepal%20country%20assessment_FINAL_Sep_2013.pdf
http://www.oired.vt.edu/innovate/documents/Cross-cutting%20Studies/9_24_13%20VT%20Gender,%20Higher%20Education%20and%20AET.pdf
http://www.oired.vt.edu/innovate/documents/Cross-cutting%20Studies/9_24_13%20VT%20Gender,%20Higher%20Education%20and%20AET.pdf
http://www.oired.vt.edu/innovate/documents/Cross-cutting%20Studies/9_24_13%20VT%20Gender,%20Higher%20Education%20and%20AET.pdf
http://www.oired.vt.edu/innovate/documents/Cross-cutting%20Studies/InnovATE_UF_gender_cc_study.pdf
http://www.oired.vt.edu/innovate/documents/Cross-cutting%20Studies/InnovATE_UF_gender_cc_study.pdf
http://www.oired.vt.edu/innovate/documents/Cross-cutting%20Studies/InnovATE_UF_gender_cc_study.pdf
http://www.oired.vt.edu/innovate/documents/Cross-cutting%20Studies/InnovATE_UF_gender_cc_study.pdf
http://www.oired.vt.edu/innovate/documents/Cross-cutting%20Studies/ATVET+CCS+Kristal-Jones-9-20.pdf
http://www.oired.vt.edu/innovate/documents/Cross-cutting%20Studies/ATVET+CCS+Kristal-Jones-9-20.pdf
http://www.oired.vt.edu/innovate/documents/Cross-cutting%20Studies/ATVET+CCS+Kristal-Jones-9-20.pdf
http://www.oired.vt.edu/innovate/documents/Cross-cutting%20Studies/ATVET+CCS+Kristal-Jones-9-20.pdf
http://www.oired.vt.edu/innovate/project-papers.php
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Activity 2. Make knowledge accessible 
Create a Community of Practice to gather and share AET training knowledge - Over the summer we 

conducted an extensive literature review to (1) identify critical aspects of the CoP planning process as 

well as (2) the components of the CoP that have been identified as critical to community development 

and sustainability. We also conducted a web search to seek out existing CoPs (that are publically 

viewable) and critically identify the characteristics or functions on these sites that appear to help with 

navigation and engagement of participants. Once we completed the web search we contacted NAAE to 

find out what company they work with to create and manage their site.  We found out it was Jive. Tom 

Hammett and Donna Westfall-Rudd of Virginia Tech had a conference call/video chat with an account 

rep from Jive as well as a design rep from the SevenSummits consulting company. We were very pleased 

with their proposed development process and the sample of online features they could build into our 

site. We received a proposal from Jive and Seven Summits that were both supported/approved by the 

project management team.  These documents have now been submitted for review and approval by the 

VT contracts and legal offices. Also, during the symposium we conducted three focus groups with 

participants to seek their feedback and ideas regarding critical characteristics and functions for a CoP for 

InnovATE, all of our partners, and AET professionals. 

Organize a global database for AET institutions and capabilities - A total of 154 short-term training 

programs have been identified and included in the development of the training database. The database 

will be operational by the end of October 2013. As of now, you can view a draft online version of the 

database at http://innovate.oired.vt.edu/.  

Outreach communications to USAID FTF countries (and critical priority countries) - Originally, high 

priority Feed the Future (FTF) countries were to be the focus of this project.  During the first and second 

quarters we realized that there is great need outside this short (20 country) list.  Initial contact was 

made with overseas USAID mission offices to inform them about the innovATE Project and its services 

during the first quarter.  For those who have expressed initial interest we have followed up with 

teleconference calls during the first and second quarter. We are finding that the best way to educate the 

Missions is through personal contact.  Several missions are well known to members of the consortium.   

We have contacted them when appropriate to inform them about innovATE. At the end of the first 

quarter and during the beginning of the second quarter we conducted conference calls with Mission 

personnel in Jordan, Egypt, Cambodia, Armenia, and the Congo (DRC).   

Partners also made contact with colleagues working in USAID missions.  On February 28, 2013, Penn 

State made the initial phone call to Bill Bradley at USAID-Cambodia to discuss the potential role of 

innovATE in Cambodia. One of our communication handouts, the Program Summary (see below), was 

written specifically for communicating with USAID Mission personnel.  

UF continued coordination with USAID-Jordan about a potential scoping visit for November 2013. Team 

members for the Jordan scoping assessment were identified from VT (Tom Hammett and Khaled 

Hassouna), UF (Sandra Russo, Nikki Kernaghan and Samira Daroub) and University of California, Davis 

(Jim Hill and Nick Madden). In addition, UF continued outreach to Honduras-USAID to schedule a 

preliminary data collection trip for December 2013. 

http://innovate.oired.vt.edu/
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In addition to the activities mentioned above, InnovATE also designed and circulated the below outreach 

handouts to inform USAID and stakeholders about innovATE: 

 innovATE Program Summary 

 innovATE Program Fact Sheet 

 innovATE Program Flow Chart 

 innovATE Talking Points (for general use) 

 innovATE Supply and Demand Handout 

 innovATE USAID Talking Points (for USAID missions) 

In addition to the development of the above outreach communications pieces, innovATE also published 

a press release through Virginia Tech on November 15th, 2012 which described the project.  

Establish InnovATE’s presence in appropriate social media platforms - In the third and fourth quarters, 

Virginia Tech established innovATE’s presence in appropriate social media platforms including Facebook, 

Twitter, and Flickr. As of the end of quarter four, innovATE has 142 Twitter followers and 60 likes on its 

Facebook page. Tweets and Facebook page posts are posted daily and include innovATE news and 

agricultural education and training news. The innovATE Flickr account is being used to showcase pictures 

from innovATE events, such as the innovATE symposium. Monthly “Communications Wrap-Ups” were 

also compiled in the third and fourth quarters in order to assess progress made in using the 

aforementioned social media platforms and other communications tools, like Mail Chimp and Survey 

Monkey. A report on the effectiveness of using social media has not yet been compiled as innovATE is 

still establishing its presence and will need more time to draw conclusions.  

Additionally, the innovATE program developed a marking and branding strategy in October 2012. The 

final version of the innovATE logo was developed on January 13, 2013. The innovATE team also 

developed a communications plan which included the use of social media platforms in the 4th quarter. 

The marking and branding strategy, communications plan, communications wrap-up, and innovATE logo 

can be found in the Appendix. 

Activity 3. Foster AET Community of Practice 
Hold AET global learning event - During the second quarter weekly symposium planning calls were 

initiated. The calls, which occurred every Wednesday at 4:00pm, included participants from all partner 

institutions. All partners helped in setting up the innovATE Symposium planning committee and 

choosing the venue and dates for the symposium. The group decided to hold the symposium on 

September 18-20, 2013 at the George Mason Inn. 

In July, 650 potential participants received an announcement that symposium registration had opened. 

In August a final call for registration was distributed to 678 people via Mail Chimp. An email campaign 

calling for poster submissions for the symposium was also circulated at that time. Copies of these email 

campaigns can be found in the Appendix.  At the beginning of September registration was closed. There 

were 147 attendees representing 25 countries and 45 international guests. Seven Penn State, 15 Virginia 

http://www.oired.vt.edu/innovate/documents/innovATE%20handouts/Innovate_Program_Summary_Updated_07_9_13.pdf
http://www.oired.vt.edu/innovate/documents/innovATE%20handouts/Innovate_Program_Fact_Sheet_Updated_07_9_13.pdf
http://www.oired.vt.edu/innovate/documents/innovATE%20handouts/Innovate_Program_Flowchart_Updated_07_9_13.pdf
http://www.oired.vt.edu/innovate/documents/innovATE%20handouts/Innovate_General_Audience_Talking_Points_Updated_07_10_13.pdf
http://www.oired.vt.edu/innovate/documents/innovATE%20handouts/InnovATE-Supply-Demand-Value-Chain-Handout.pdf
http://www.oired.vt.edu/innovate/documents/Innovate_USAID_Talking_Points_Updated_03_18.pdf
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Tech, 3 University of Florida, and 9 Tuskegee University faculty and students attended and participated 

in the innovATE symposium. The following international attendees’ participation at the symposium was 

arranged and funded, in full or in part, by innovATE: 

 

Last First Title Organization Country 

Carvil 
Ophny 
Nicholas Research Vice-Dean University of Haiti - FAMV  Haiti 

Chongo, PhD Daniel  

Director da Faculdade 
de Engenharia 
Agronomica e Florestal  Universidade Zambeze  Mozambique 

Gomez Bravo 
Carlos 
Alfredo  

Professor, Decano 
Facultad Zootecnia, 
Department of 
Agricultural Economics 

Universidad Nacional 
Agraria La Molin Peru 

Grigoryan Gohar 

Principal Specialist of 
Foreign Relations 
Department 

State Service for Food 
Safety of MOA, RA Armenia 

Keo Chandary  

Country 
Representative, 
Cambodia 

East-West Seeds 
International Ltd. Cambodia 

Kolva Yark  Deputy Chief of Party EHELD Liberia  Liberia 

Nshimiyimana  Juvenal D.V. Chancellor 
Byumba Polytechnic 
Institute Rwanda 

Ramos 
Maria 
Marta Directora de Desarrollo 

GRUPO EDUCATIVO DEL 
VALLE Guatemala 

Rukazambuga Daniel  
Former Dean, Faculty 
of Agriculture 

National University of 
Rwanda Rwanda 

Urutyan Vardan Director ICARE, Armenia Armenia 

 

 A survey was created and sent out to potential symposium participants in the third quarter via Survey 

Monkey to gauge interest in potential topics. Survey results were compiled in the third quarter and 

reinforced the symposium planning committee’s decision to select the following three focus themes for 

the symposium: gender equity, AET in post-conflict environments, and youth workforce development. 

These results can be found in the Appendix. InnovATE teamed up with Team Africa and the World Bank, 

on the final day of the symposium, offering participants a more in depth regional analysis of AET in 

Africa. The following presentations were given at the meeting.  
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General Session Presentations  

Opening Session - This session welcomed participants and outlined symposium objectives. 

 Symposium Objectives, Tom Hammett, innovATE Project Director, Virginia Tech  

 Charting future directions for AET capacity building investments, Charles Maguire, independent 

consultant 

 Educational capacity building in environments of conflict: Vocational and technical training in 

Afghanistan. Hans Van Otterloo, Project Manager, Wageningen University and Research Center 

for Development Innovation  

 Establishing the AET Community of Practice: a tool for collaboration, change, and capacity 

building, Donna Westfall-Rudd, Virginia Tech 

Gender Session - This session was used to develop a shared understanding of priority gender issues in 

AET capacity building, and develop criteria for discerning good practices. 

 How much is enough?: Thinking about education for gender-responsive agriculture,  Deborah 

Rubin, Director, Cultural Practice LLC.  

 Good practices to attract and retain women in long-term training, Anne-Claire Hervy and 

Andrew Gilboy, Association of Public and Land-grant Universities  

 Cross-cutting report, Lost in the education roadmap: Gender roadblocks from primary school 

through agricultural vocational training, Rebecca Williams, University of Florida  

 Cross-cutting report, Gender, higher education, and AET, Maria Elisa Christie, Director of Gender 

and Women in International Development, Virginia Tech  

Post-Conflict Session - This session was used to learn about a variety of post-conflict AET experiences, 

and develop criteria for discerning good practices.  

 Lessons from post-conflict AET capacity building efforts in Liberia, Yark Kolva, Chief of Party, 

Director, Excellence in Higher Education for Liberian Development 

 Lessons from post-conflict AET capacity building efforts in Iraq, Lori Mason, Director, Iraq 

University Linkages Program, International Research and Exchanges Board  

 Lessons from post-conflict AET capacity building efforts in Guatemala, Maria Ramos, Guatemala 

Director of Development. Del Valle Education Group  

 Cross-cutting report AET in post-conflict environments, Ntam Baharanyi, Tuskegee University  

Technical Vocational Education and Training (TVET) Session - This session was used to develop a shared 

understanding of priority TVET issues in AET, and develop criteria for discerning good practices. 

 Agricultural training and education in Cambodia, Chandary Keo, Country Representative, East-

West Seeds Ltd., Cambodia  

http://www.oired.vt.edu/innovate/documents/2013%20Symposium%20general%20session%20presentations/Use-Hammett%20Innovate%20slides-9-18-13.pdf
http://www.oired.vt.edu/innovate/documents/2013%20Symposium%20general%20session%20presentations/Charles%20Maguire%20-%20Charting%20Future%20Directions%20for%20AET%20Capacity-building%20Investments.pdf
http://www.oired.vt.edu/innovate/documents/2013%20Symposium%20general%20session%20presentations/Charles%20Maguire%20-%20Charting%20Future%20Directions%20for%20AET%20Capacity-building%20Investments.pdf
http://www.oired.vt.edu/innovate/documents/2013%20Symposium%20general%20session%20presentations/Van-Otterloo-presentation%20atvet.pdf
http://www.oired.vt.edu/innovate/documents/2013%20Symposium%20general%20session%20presentations/Van-Otterloo-presentation%20atvet.pdf
http://www.oired.vt.edu/innovate/documents/2013%20Symposium%20general%20session%20presentations/Van-Otterloo-presentation%20atvet.pdf
http://www.oired.vt.edu/innovate/documents/2013%20Symposium%20general%20session%20presentations/Donna%20Establishing%20the%20International%20AET%20Community%20of%20Practice.pptx
http://www.oired.vt.edu/innovate/documents/2013%20Symposium%20general%20session%20presentations/Donna%20Establishing%20the%20International%20AET%20Community%20of%20Practice.pptx
http://www.oired.vt.edu/innovate/documents/2013%20Symposium%20general%20session%20presentations/Rubin-HowMuchIsEnoughv3.pptx
http://www.oired.vt.edu/innovate/documents/2013%20Symposium%20general%20session%20presentations/Rubin-HowMuchIsEnoughv3.pptx
http://www.oired.vt.edu/innovate/documents/2013%20Symposium%20general%20session%20presentations/Hervy%20-%20APLU%20-%20InnovATE%20presentation%20V4%2017%20sept%20AG-AC.pptx
http://www.oired.vt.edu/innovate/documents/2013%20Symposium%20general%20session%20presentations/Hervy%20-%20APLU%20-%20InnovATE%20presentation%20V4%2017%20sept%20AG-AC.pptx
http://www.oired.vt.edu/innovate/documents/2013%20Symposium%20general%20session%20presentations/Williams_presentation_InnovATE.pptx
http://www.oired.vt.edu/innovate/documents/2013%20Symposium%20general%20session%20presentations/Williams_presentation_InnovATE.pptx
http://www.oired.vt.edu/innovate/documents/2013%20Symposium%20general%20session%20presentations/Christie%20-%20FinalGender9_17_13_InnovATE_Symposium.pdf
http://www.oired.vt.edu/innovate/documents/2013%20Symposium%20general%20session%20presentations/Christie%20-%20FinalGender9_17_13_InnovATE_Symposium.pdf
http://www.oired.vt.edu/innovate/documents/2013%20Symposium%20general%20session%20presentations/Yark.ppt
http://www.oired.vt.edu/innovate/documents/2013%20Symposium%20general%20session%20presentations/Yark.ppt
http://www.oired.vt.edu/innovate/documents/2013%20Symposium%20general%20session%20presentations/Mason.pdf
http://www.oired.vt.edu/innovate/documents/2013%20Symposium%20general%20session%20presentations/Mason.pdf
http://www.oired.vt.edu/innovate/documents/2013%20Symposium%20general%20session%20presentations/Mason.pdf
http://www.oired.vt.edu/innovate/documents/2013%20Symposium%20general%20session%20presentations/Ramos%20-%20PDF%20PRESENTATION.pdf
http://www.oired.vt.edu/innovate/documents/2013%20Symposium%20general%20session%20presentations/Ramos%20-%20PDF%20PRESENTATION.pdf
http://www.oired.vt.edu/innovate/documents/2013%20Symposium%20general%20session%20presentations/Ntam-AET%20in%20Post%20Conflict%20Environments.pptx
http://www.oired.vt.edu/innovate/documents/2013%20Symposium%20general%20session%20presentations/Innovative_East%20West%20Seed_Sept%202013%20final.pptx
http://www.oired.vt.edu/innovate/documents/2013%20Symposium%20general%20session%20presentations/Innovative_East%20West%20Seed_Sept%202013%20final.pptx
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 Developing and Strengthening Input Service Providers, Giselle Aris, Land O’Lakes Incorporated 

International Development 

 Cross-cutting report: The Role of Agricultural Technical and Vocational Education and Training in 

Developing Countries, Kristal Jones, Penn State University  

World Bank/TEAM Africa Regional Networks Session - Using TEAM Africa as an example, this session 

helped participants learn how regional networks can be used to collaborate on AET capacity building. 

 Setting the scene, Carl Larsen, Team Africa 

 How to assess the current governance structure within universities and other TAE institutions 

and improve the efficiency (e-Capacity initiative), Irene A. Frempong, FARA  

 How to attract and retain highly qualified staff in TAE/AET, Frans Swanepoel, Stellenbosch 

University  

 How to attract motivated students of high quality:  particularly youth and women, Hamidou 

Boly, TEAM-Africa Coordinator 

 Contribution of Diaspora in supporting TAE in Africa, Andrew Manu, Iowa State University 

Open Session Presentations - This session was used to identify and prioritize challenges to AET capacity 

development as the basis for a learning agenda. 

 AET in Post-Conflict Contexts (see additional presentation slides here) 

 Implementing gender aware field training 

 Innovative TVET Curriculum Development 

 Integration of Technology in Agricultural Vocational Education and Training 

 The Why of Gender 

 TVET for the poorest of the poor 

 TVET Pedagogy Recommendations 

 TVET public private linkages  

Develop on-campus interest in AET and collect AET experiences - In order to collect AET experiences, all 

partners participated in Agrilinks e-Consultation on Innovation for Agricultural Education and Training in 

Developing Countries. On May 7-8, 2013 this online event brought together practitioners and 

development professionals working in agricultural education and training in secondary education, 

vocational education, and higher education. Participants’ contributions were used to shape the agenda 

of the September 2013 symposium. The two-day e-Consultation reviewed examples of successful AET 

interventions and identified development challenges in three inter-related focus areas:  

 

 Gender equity in AET programs 

 Implementing AET in post-conflict environments 

 Rural youth workforce development  

http://www.oired.vt.edu/innovate/documents/2013%20Symposium%20general%20session%20presentations/Aris%20-%20innovATE_Developing%20and%20Strengthening%20Input%20Service%20Providers.pdf
http://www.oired.vt.edu/innovate/documents/2013%20Symposium%20general%20session%20presentations/Aris%20-%20innovATE_Developing%20and%20Strengthening%20Input%20Service%20Providers.pdf
http://www.oired.vt.edu/innovate/documents/2013%20Symposium%20general%20session%20presentations/K%20JonesSymposium_powerpoint.pptx
http://www.oired.vt.edu/innovate/documents/2013%20Symposium%20general%20session%20presentations/K%20JonesSymposium_powerpoint.pptx
http://prezi.com/wjpvm4yytwxz/setting-the-scene/
http://www.oired.vt.edu/innovate/documents/2013%20Symposium%20general%20session%20presentations/Frempong%20-%20InnovATE%20presentation4%20Sept%2013.pdf
http://www.oired.vt.edu/innovate/documents/2013%20Symposium%20general%20session%20presentations/Frempong%20-%20InnovATE%20presentation4%20Sept%2013.pdf
http://www.oired.vt.edu/innovate/documents/2013%20Symposium%20general%20session%20presentations/Frempong%20-%20InnovATE%20presentation4%20Sept%2013.pdf
http://www.oired.vt.edu/innovate/documents/2013%20Symposium%20general%20session%20presentations/Swanepoel%20AET%20Sept%2013.pdf
http://www.oired.vt.edu/innovate/documents/2013%20Symposium%20general%20session%20presentations/Swanepoel%20AET%20Sept%2013.pdf
http://www.oired.vt.edu/innovate/documents/2013%20Symposium%20general%20session%20presentations/TEAM-Africa%20InnovATE%20presentation%20VI.pptx
http://www.oired.vt.edu/innovate/documents/2013%20Symposium%20general%20session%20presentations/TEAM-Africa%20InnovATE%20presentation%20VI.pptx
http://www.oired.vt.edu/innovate/documents/2013%20Symposium%20general%20session%20presentations/Manu%20-%20AAAPD_Innovate.pdf
http://www.oired.vt.edu/innovate/documents/2013%20Symposium%20general%20session%20presentations/Manu%20-%20AAAPD_Innovate.pdf
http://www.oired.vt.edu/innovate/documents/2013%20symposium%20open%20session%20presentations/AET%20in%20Post-Conflict%20Contexts-FinalA.pdf
http://www.oired.vt.edu/innovate/documents/2013%20symposium%20open%20session%20presentations/AET%20in%20Post-Conflict%20Contexts-FinalA.pptx
http://www.oired.vt.edu/innovate/documents/2013%20symposium%20open%20session%20presentations/Implementing%20gender-aware%20field%20training.pdf
http://www.oired.vt.edu/innovate/documents/2013%20symposium%20open%20session%20presentations/Innovate%20TVET%20Curriculum%20Development.pdf
http://www.oired.vt.edu/innovate/documents/2013%20symposium%20open%20session%20presentations/Integration%20of%20Technology%20in%20Agricultural%20Vocational%20Education%20and%20Training.pdf
http://www.oired.vt.edu/innovate/documents/2013%20symposium%20open%20session%20presentations/The%20Why%20of%20Gender.pdf
http://www.oired.vt.edu/innovate/documents/2013%20symposium%20open%20session%20presentations/TVET%20for%20the%20poorest%20of%20the%20poor.pdf
http://www.oired.vt.edu/innovate/documents/2013%20symposium%20open%20session%20presentations/TVET%20Pedagogy%20Recomendations.pdf
http://www.oired.vt.edu/innovate/documents/2013%20symposium%20open%20session%20presentations/TVET%20public%20private%20linkages.pdf
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Presenting and responding to the challenges identified during the e-Consultation became the focus of 

the September innovATE symposium.  

Students from focus countries were organized in focus groups to gather their country-specific AET 

experiences. During the first quarter, Penn State developed a protocol for country-specific student focus 

groups and secured IRB approval. They then conducted focus group discussions with Bangladeshi 

students at Penn State on the AET system in Bangladesh. During the second quarter, Penn State shared 

the focus group questions it had developed with other innovATE consortium partners for conducting 

similar focus groups with international students at their institutions. UF adopted the protocol developed 

by PSU to conduct focus groups with students at UF from Haiti and Honduras during the third quarter of 

year 1. 

Support innovative leaders’ participation in regional AET programs and agriculture educator 

associations – Kurt Richter and Jerzy Nowak of Virginia Tech were invited to join Team Africa in a 

strategic planning meeting held at Stellenbosch University in South Africa in November 2012. This 

involvement set the stage for our collaboration with the World Bank and Team Africa. 

As previously mentioned, we also supported the participation of 10 international AET leaders at the 

innovATE symposium. 

On August 20-21, 2013 innovATE and Rebuilding Higher Education in Agriculture - South Sudan (RHEA) 

hosted a 2-day regional workshop on agricultural capacity-building in post-conflict countries on August 

20th-22nd, 2013. The 20 participants met in Kampala, Uganda and included representatives from 

RUFORUM, FARA, and Team Africa. Not including two management entity attendees, innovATE 

sponsored the participation of nine attendees. Three additional participants were sponsored by the 

World Bank and Team Africa. RHEA sponsored six international participants from South Sudan. The 

following international attendees’ participation at the workshop was arranged and funded by innovATE: 

 

Last First Title Organization 

Bashaasha Bernard 
Principal, College of Agricultural 
and Environmental Sciences (CAES)  Makerere University 

Byabagambi Simon 

Agronomist/ Program 
Management Specialist 

US Agency for 
International 
Development 

Bertelsen Mike 

Director, Office of International 
Research, Education & 
Development (OIRED) Virginia Tech 

Ekwamu Adipala Executive Secretary RUFORUM 
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Hammett Tom Program Director, innovATE Virginia Tech 

Mkandawire Sylvia  
Program Officer – Training and 
Quality RUFORUM 

Mullei Maria RHEA Chief of Party University of Juba 

Nshimiyimana Juvénal  Vice Chancellor Academic Affairs 
Byumba Polytechnic 
Institute 

Thomas 
Rukazambuga Daniel Associate Professor 

National University of 
Rwanda 

Varkpeh Mardea Partner Liaison Officer 

Excellence in Higher 
Education for Liberian 
Development (EHELD)  

Waldon Jeff 

Director of Environmental Affairs 
and 
Chief of Staff for Africa  

Kissito Healthcare 
International 

 

 Key objectives of the workshop included identifying good practices taken to rebuild capacity for 

providing agricultural higher education in post-conflict countries in Africa, documenting approaches to 

agricultural capacity building in African post-conflict countries, and producing guidelines on post-conflict 

agricultural capacity building and priorities for a learning agenda that includes good practices authored 

by participants of the workshop. Click the following links to view the workshop agenda, overview, and 

summary. The below presentations were given: 

 Building agricultural capacity in post-conflict countries, Tom Hammett, Virginia Tech 

 Post-Conflict Reconstruction of Agricultural Education, Mike Bertelsen, Virginia Tech 

 The TEAM Africa - regional case study, Hamidou Boly, Team Africa/World Bank, Burkina Faso 

 Post-Conflict and Protracted Crises: FARA Perspective, Clesensio Tizikara, FARA, Ghana 

 Building agricultural capacity in post-conflict countries: Case study of National University of 

Rwanda, Faculty of Agriculture, Daniel Thomas Rukazambuga, National University of Rwanda, 

Rwanda  

 Rebuilding Agriculture Education After the 1994 Genocide in Rwanda: Case study of the Higher 

Institute of Agriculture and Animal Husbandry, Juvénal  Nshimiyimana, Byumba Polytechnic 

Institute, Rwanda 

 Building Agricultural Capacity in Post-conflict Countries: Case Studies from South Sudan, Peter S. 

Gama, University of Juba, South Sudan 

 South Sudan: Management of Research, Teaching and Innovation in Agricultural Sciences, Leo 

Onek, University of Juba, South Sudan  

 Post Conflict Agricultural Development in Ethiopia: General Overview, Jemal Yousuf Hassen, 

Haramaya University, Ethiopia 

http://www.oired.vt.edu/innovate/documents/2013%20Post-Conflict%20Workshop/Post%20conflict%20Workshop%20FINAL%20Agenda-8-20-13.pdf
http://www.oired.vt.edu/innovate/documents/2013%20Post-Conflict%20Workshop/Post-Conflict%20Meeting%20Uganda%20Overview.pdf
http://www.oired.vt.edu/innovate/documents/2013%20Post-Conflict%20Workshop/Summary%20Post%20Conflict%20workshop%209-12.pdf
http://www.oired.vt.edu/innovate/documents/2013%20Post-Conflict%20Workshop/Presentations/01%20Hammett%20opening%20innovATE%20PC%20Kampala%208-20-13.pdf
http://www.oired.vt.edu/innovate/documents/2013%20Post-Conflict%20Workshop/Presentations/02%20Bertelsen%20Post-Conflict%20Reconstruction%20of%20Agricultural%20Education%20innovATE%20PC%20Kampala%208-20-13.pdf
http://www.oired.vt.edu/innovate/documents/2013%20Post-Conflict%20Workshop/Presentations/03%20TEAM-Africa%20Hamidou%20innovATE%20PC%20Kampala%208-20-13.pdf
http://www.oired.vt.edu/innovate/documents/2013%20Post-Conflict%20Workshop/Presentations/04%20FARA%20Clesensio%20innovATE%20PC%20Kampala.pdf
http://www.oired.vt.edu/innovate/documents/2013%20Post-Conflict%20Workshop/Presentations/05%20Rwanda%20Daniel%20innovATE%20PC%20Kampala%208-20-13.pdf
http://www.oired.vt.edu/innovate/documents/2013%20Post-Conflict%20Workshop/Presentations/05%20Rwanda%20Daniel%20innovATE%20PC%20Kampala%208-20-13.pdf
http://www.oired.vt.edu/innovate/documents/2013%20Post-Conflict%20Workshop/Presentations/06%20Rwanda%20Juvenal%20innovATE%20PC%20Kampala%208-20-13.pdf
http://www.oired.vt.edu/innovate/documents/2013%20Post-Conflict%20Workshop/Presentations/06%20Rwanda%20Juvenal%20innovATE%20PC%20Kampala%208-20-13.pdf
http://www.oired.vt.edu/innovate/documents/2013%20Post-Conflict%20Workshop/Presentations/07a%20South%20Sudan%20Peter%20innovATE%20PC%20Kampala%208-20-13.pdf
http://www.oired.vt.edu/innovate/documents/2013%20Post-Conflict%20Workshop/Presentations/07a%20South%20Sudan%20Peter%20innovATE%20PC%20Kampala%208-20-13.pdf
http://www.oired.vt.edu/innovate/documents/2013%20Post-Conflict%20Workshop/Presentations/07b%20South%20Sudan%20Leo%20innovATE%20PC%20Kampala%208-20-13.pdf
http://www.oired.vt.edu/innovate/documents/2013%20Post-Conflict%20Workshop/Presentations/07b%20South%20Sudan%20Leo%20innovATE%20PC%20Kampala%208-20-13.pdf
http://www.oired.vt.edu/innovate/documents/2013%20Post-Conflict%20Workshop/Presentations/08%20Ethiopia%20%20innovATE%20PC%20Kampala%208-20-13.pdf
http://www.oired.vt.edu/innovate/documents/2013%20Post-Conflict%20Workshop/Presentations/08%20Ethiopia%20%20innovATE%20PC%20Kampala%208-20-13.pdf
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 Building Capacity of the Post Conflict Countries: Ruforum Experience and Current Thrusts, Sylvia 

Chinime-Mkandawire, RUFORUM, Uganda 

 Liberia - country case study, Mardea Varkpeh, EHELD, Liberia 

 Building agricultural capacity in post-conflict countries - Day 2, Tom Hammett, Virginia Tech 

Additionally, innovATE staff member, Keith Moore of Virginia Tech, represented innovATE at Africa 

Science Week in July 2013. Moore was invited by the African Network for Agriculture, Agroforestry, and 

Natural Resources Education (ANAFE) to speak on post-secondary education for agribusiness curriculum 

development.   

In order to build partnerships in Asia, innovATE developed an MOU with the Agriculture and Forestry 

University of Nepal. In addition to this, Chandary Keo of East-West Seeds International Ltd. in Cambodia 

was sponsored in part by Virginia Tech and Penn State to speak at the innovATE Symposium. Dr. Keo 

was also hosted by Penn State for two days prior to the symposium in order to discuss an upcoming 

scoping visit to Cambodia. Penn State University has also identified a potential regional conference in 

Thailand in October 2015, at which an innovATE training workshop and/or regional symposium could be 

held. 

Due to schedule constraints an agricultural educator association meeting in Latin America was not 

attended during Year 1. A meeting in Lima, Peru has been identified by University of Florida as a 

potential meeting to attend next year. In addition to this, innovATE sponsored, in part, the participation 

of Maria Marta Ramos, the Director of the Desarrollo of Grupo Educativo Del Valle in Guatemala and 

Carlos Alfredo Gomez Bravo Dean of the Facultad Zootecnia, Department of Agricultural Economics at 

Universidad Nacional Agraria La Molina in Peru at the innovATE symposium. 

DESIGN: Technical support and design — mainstreaming 

effective approaches to quality and relevant AET 

Year 1 DESIGN activities and tasks focused primarily on tool development and supporting project design 

through strategic planning.   

Activity 1. Build project design capacity 
InnovATE responded to USAID mission requests for AET project design services. Over the course of the 

year, innovATE communicated with eight USAID missions to help them plan AET project design tasks. Six 

statements of work were drafted, including SOWs for Rwanda, Congo (DRC), Armenia, Uganda, Jordan, 

and Cambodia.  

During Year 1 innovATE developed the below tools for conducting assessments of agricultural training 

and education organizations and stakeholders. Many of these tools were field tested in the Armenia 

scoping visit and Cambodia data collection visit. These tools were all made available on the innovATE 

website.  

http://www.oired.vt.edu/innovate/documents/2013%20Post-Conflict%20Workshop/Presentations/10%20RUFORUM%20Silvia%20innovATE%20PC%20Kampala%208-21-13.pdf
http://www.oired.vt.edu/innovate/documents/2013%20Post-Conflict%20Workshop/Presentations/10%20RUFORUM%20Silvia%20innovATE%20PC%20Kampala%208-21-13.pdf
http://www.oired.vt.edu/innovate/documents/2013%20Post-Conflict%20Workshop/Presentations/11%20Liberia%20Mardea%20innovATE%20PC%20Kampala%208-21-13.pdf
http://www.oired.vt.edu/innovate/documents/2013%20Post-Conflict%20Workshop/Presentations/09%20Hammett%20innovATE%20PC%20Kampala%208-21-13.pdf
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Supply Analysis Tools 

 General Interview Session Guidelines 

 Stakeholder Interview Data Sheet 

 Dean's Interview Questions 

 
Demand Analysis Tools 

 General Scoping Methodology 

 Institutional Scoping Tool 

 

Landscape Analysis Tool 

 Landscape Tool 

 
Focus Group Tools 

 Student Focus Group Questions 

 Faculty Focus Group Questions 

 
Gender Tools 

 Gender Focus Group Questions for Students 

 Gender Focus Group Questions for Faculty and Staff  

 Gender Focus Group Consent Form Example 

 

Financial Management Tools 

 A Pre-award survey was completed and will be tested in Year 2. 
 

Activity 2. Support AET Systems Analysis 
No requests were received from USAID Missions in FY2013. 

Activity 3. Support Project Design 
Strategic Planning - As requested by USAID missions, one project design plan completed – During the 

first quarter Penn State and University of Florida developed protocol for country specific student focus 

groups and secured IRB approval. During the second quarter Penn State shared focus group questions 

with other innovATE consortium partners for conducting similar focus groups with international 

students at their institutions. During the first quarter Florida initiated background research on Honduras, 

Virginia Tech began background research on Armenia, Penn State initiated background research in Nepal 

and Cambodia, and Tuskegee University began determining countries of interest in Africa. 

 

During the first and second quarters all partners provided initial feedback on draft scoping and 

assessment documents including the development of scoping assessment tools and designing a pilot 

scoping assessment for Armenia. In the third quarter the pilot-scoping assessment to Armenia was 

http://www.oired.vt.edu/innovate/documents/Generic-Interview-Schedule-Guidelines.docx
http://www.oired.vt.edu/innovate/documents/Stakeholder-Interview-Data-Sheet.docx
http://www.oired.vt.edu/innovate/documents/Dean_s-Interview-Questions.docx
http://www.oired.vt.edu/innovate/documents/InnovATE-Program-Generic-Scoping-Methodology.docx
http://www.oired.vt.edu/innovate/documents/institutional-scoping-tool.docx
http://www.oired.vt.edu/innovate/documents/Landscape-Tool.docx
http://www.oired.vt.edu/innovate/documents/Student-Focus-Group-Questions.docx
http://www.oired.vt.edu/innovate/documents/Faculty-Focus-Group-Questions.docx
http://www.oired.vt.edu/innovate/documents/tools/Revised_Student_FocusGroupGuide_InnovATE.pdf
http://www.oired.vt.edu/innovate/documents/tools/Revised_AdminFaculty_InterviewGuide_InnovATE.pdf
http://www.oired.vt.edu/innovate/documents/tools/Revised_VerbalConsentForm_InnovATE.pdf
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completed. This activity included the design of a program to assist in planning for sustainability of the 

Agro-business Teaching Center (ATC) at the National Agrarian University of Armenia. Additionally, all 

partners assisted with the development of a report and follow-up proposal to the USAID Mission in 

Armenia. 

 

During the second quarter, University of Florida developed an Expression of Interest for USDA-FAS to 

manage a vocational agriculture education project in Haiti with Penn State. InnovATE was not invited to 

submit a full proposal. 

 

During the third quarter Penn State utilized findings from the Cambodia country assessment and data 

collection trip to prepare initial list of possible options to explore further on a Cambodia innovATE 

scoping visit. Penn State continued communication with Cambodia USAID mission about follow-up 

scoping visit in Fall/Winter 2013-14 to Cambodia during the fourth quarter. Additionally, Tuskegee 

participated in outreach to USAID Missions and AET stakeholders from Mozambique, Haiti, Kenya, 

Senegal, etc., on pre-scoping and assessment potential.  

Activity 4. Support Administrative and Student Services 
No requests were received from USAID Missions in FY2013. 

Activity 5. Support Curriculum Design 
No activities to report. Activity will begin in Year 2 of LOP. 

TRAIN: Direct investment in Human Development  

Tasks for the TRAIN component are closely tied to the assessment and design tools developed in the 

LEARN and DESIGN components.  

Activity 1. Teaching USAID personnel, members of the AET community  
Introductory AET training for USAID agriculture and education officers (ten-minute online modules) - 

Currently there are 4 ten-minute AET training modules undergoing development. During the innovATE 

symposium, a preview of the “Land Grant” training module was given to symposium participants. 

Participants gave feedback and helped further refine the module. The following four video training 

modules are being developed: 

1. Land Grant Model and its implications for AET in international development 
2. Women and AET 
3. AET and Youth Development 
4. AET and Post Conflict-Countries 

During the second quarter, Virginia Tech’s Department of Agricultural and Extension Education was 

identified as the appropriate partner to develop these training modules. Training for videographers was 

completed in July. Recording of the main interviews began in July and went through the end of the fiscal 
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year.  Additional interviews are still being conducted. A collection of high definition photos and 

additional high definition video content for transitions and to support viewer interest is ongoing. 

Additional video content was recorded at the innovATE Symposium in September. Editing of the videos 

has commenced and we are working with the editor to supply them with the following additional 

needed information and resources: 

a. Clarification of names and titles of commentators 
b. Edited transcripts of interviews 
c. High definition logos and identifiers 
d. Names of organizations and individuals that should be given credit in the videos 

 
All of these videos are 70% complete. Additionally, three annotated bibliographies and white papers to 

go with the themes of a) women and AET; b) youth development and AET; and c) AET in post-conflict 

countries are in development. 

Cross-cutting sessions in association with the symposium; increasing knowledge of good practices - At 

the innovATE symposium Virginia Tech, Penn State, and University of Florida gave presentations on their 

assigned cross-cutting studies. These studies were made available on the innovATE website and are 

listed below. In addition to presenting these studies in presentations, Penn State and Tuskegee 

University also submitted posters on their cross-cutting topics for the symposiums’ poster session. All 

sessions were videotaped and the sound for these video sessions is undergoing editing.  

 Preliminary Study: Gender, Higher Education and AET, written by: Laura Zseleczky, Emily Van 

Houweling, Maria Elisa Christie, Virginia Tech 

 Lost in the Educational Roadmap: Gender Roadblocks from Primary School through Agricultural 

Vocational Training, written by: Rebecca J. Williams, Sandra L. Russo, Nicola J. Kernaghan, 

University of Florida 

 The Role of Agricultural Technical and Vocational Education and Training in Developing 

Countries: A Review of Literature and Recommendations for Action, written by: Kristal Jones, 

A.B.D, Rural Sociology, Pennsylvania State University 

Activity 2. Provide a database of AET training opportunities 
Design and start training opportunities database Initial design parameters completed - The database 

will be operational by the end of October/beginning of November 2013. As of now, you can view a draft 

online version of the database at http://innovate.oired.vt.edu/.  

During the fourth quarter our contractor, Josh Spencer secured the domain ‘innovate.oired.vt.edu’ and 
setup a webserver to house the website.  To increase security, he setup a separate server to hold the 
database.  After creating a schema/design from the existing training data he designed and created the 
SQL Database.  All tables and foreign key relationships were established and tested successfully. He used 
a VT template for the website and created all basic pages. He also developed input pages for each 
aspect of the trainings and tested them. 

http://www.oired.vt.edu/innovate/documents/Cross-cutting%20Studies/9_24_13%20VT%20Gender,%20Higher%20Education%20and%20AET.pdf
http://www.oired.vt.edu/innovate/documents/Cross-cutting%20Studies/9_24_13%20VT%20Gender,%20Higher%20Education%20and%20AET.pdf
http://www.oired.vt.edu/innovate/documents/Cross-cutting%20Studies/9_24_13%20VT%20Gender,%20Higher%20Education%20and%20AET.pdf
http://www.oired.vt.edu/innovate/documents/Cross-cutting%20Studies/InnovATE_UF_gender_cc_study.pdf
http://www.oired.vt.edu/innovate/documents/Cross-cutting%20Studies/InnovATE_UF_gender_cc_study.pdf
http://www.oired.vt.edu/innovate/documents/Cross-cutting%20Studies/InnovATE_UF_gender_cc_study.pdf
http://www.oired.vt.edu/innovate/documents/Cross-cutting%20Studies/InnovATE_UF_gender_cc_study.pdf
http://www.oired.vt.edu/innovate/documents/Cross-cutting%20Studies/ATVET+CCS+Kristal-Jones-9-20.pdf
http://www.oired.vt.edu/innovate/documents/Cross-cutting%20Studies/ATVET+CCS+Kristal-Jones-9-20.pdf
http://www.oired.vt.edu/innovate/documents/Cross-cutting%20Studies/ATVET+CCS+Kristal-Jones-9-20.pdf
http://www.oired.vt.edu/innovate/documents/Cross-cutting%20Studies/ATVET+CCS+Kristal-Jones-9-20.pdf
http://innovate.oired.vt.edu/
http://innovate.oired.vt.edu/
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Josh then developed a search query that will take any user input and search all trainings for that 
input.  The query looks at the individual keywords and training titles and will return any results that have 
the user’s input.  He is also in the process of creating additional search mechanisms where users can 
search for trainings based on location, institution, language and/or individual contacts.  These are the 
fields that can be added to/updated from the input pages. 

After the initial testing, Josh allowed the innovATE research assistants to populate all other data to the 
database through the input pages.  This is how the ‘live’ system will also function when new trainings 
need to be added.  He also executed the search query and refined it to avoid false. The beta version of 
the system was brought online during the testing phases as that is the only true way to ensure it is 
working properly. 

 
Catalog training opportunities - Three student researchers were hired at Virginia Tech to contribute 

part of their time to compiling short-term training opportunities for the AET training database. A total of 

154 short-term training programs have been identified and included in the development of the training 

database. Our contactor, Josh Spencer, and director, Tom Hammett, held initial meeting on 8/12/13 

with the innovATE research assistants.  We reviewed the already collected training data and discussed 

what functionality was desired with the Online Training Database.  Basic categories within each Training 

were already established by students and the amount of detail gathered was sufficient to start the 

database design.  We elaborated on defining keywords for each training and discussed how the search 

feature would work in relation to said keywords. 

Activity 3. Provide short-courses 
Online training - No activities to report. Activity will begin in Year 2 of LOP. 

Activity 4. Technical assistance to support AET development 
Customized in-person training for specific AET development activities - No activities to report. Activity 

will begin in Year 2 of LOP. 
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Workshop conducted by

Dr. Tom Hammett, Director, Innovate Program,  
Virginia Tech

and

Dr. Kurt Richter, Associate Director, OIRED, Virginia 
Tech

Learning from the Best: NACTA Engagement 
in the International Arena

June 28, 2013 – NACTA 2013 Annual Meeting
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Our goals for this workshop

• Introduce innovATE’s programs to the NACTA 
membership; 

• Engage participants in identifying key ATE 
challenges and good practices; and

• Develop an action plan for NACTA 
membership to be involved in ATE capacity 
development

24 | I n n o v A T E  



Innovation for Agricultural Training and Education

Photo credit: Gates Foundation
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Population is expanding and food 

production must rise.

Global food production must increase 70% by 

2050 to meet our needs.

Why InnovATE?

Infograph c/o USAID
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Program Purpose: 
Strengthening training and education systems to improve the 

performance of the agricultural sector 

Photo credit: Gates Foundation
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The program is implemented by 

a consortium of US universities: 

Virginia Tech is the lead with 

Tuskegee University, Penn State 

University, and University of 

Florida

Photo credit: Gates Foundation
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The program has three integrated 

components—LEARN, 

DESIGN, and TRAIN—that aim 

to strengthen the full range of 

institutions that train and educate 

agricultural professionals in:

• Primary and secondary 

institutions 

• Vocational and technical 

schools

• Youth 

• Workforce Development

• Higher education 29 | I n n o v A T E  



The LEARN component provides educators  and practitioners 

with good practices and tools that promote agricultural training 

and education system development

Photo credit: Gates Foundation
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Photo credit: Gates Foundation

The DESIGN component undertakes country scoping 

assessments that lead to program design recommendations to 

improve the effectiveness of agricultural training and education
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The TRAIN 

component delivers 

learning materials and 

classroom workshops 

to foster skill 

expansion in 

agricultural training 

and education

Photo credit: Gates Foundation
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Photo credit: Gates Foundation

• Curriculum development

• Faculty capacity

• Pedagogy and teaching excellence

• Gender balance and equity

• Administration and management

• Outreach

• Infrastructure (labs, libraries, bandwidth, 

maintenance, sustainability)

• Student services (recruitment, retention, 

mentoring)

• Educational policy
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Photo credit: Gates Foundation
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InnovATE is improving the resilience of the agricultural 

workforce through strengthened capacity of agricultural 

education institutions

Photo credit: Gates Foundation
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New professional skills are needed to take advantage of 

opportunities and to meet new challenges, given the rapid 

transformational changes in the agricultural sector

Photo credit: Gates Foundation
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The integrated program approach centers on student-

focused outcomes which meet labor market demand for 

professional skills

Photo credit: Gates Foundation
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The ultimate goal is more effective performance of 

institutions by increasing the alignment of professional 

skills to employer demand

Photo credit: Gates Foundation
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Our goals for this session

• Introduce the innovATE’s programs to the 
NACTA membership; 

• Engage participants in identifying key ATE 
challenges and good practices; and

• Develop an action plan for NACTA 
membership to be involved in ATE capacity 
development
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The workshop will offer opportunities 
for NACTA members to:

• become involved with a new international ATE 
network, 

• participate the upcoming global ATE 
symposium,

• join in scholarly ATE related research, and 

• join the new ATE Community of Practice.
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Key Questions

• What are the key challenges to developing 
AET capacity?

• What are your existing international 
experience and linkages?

• What new international opportunities do you 
foresee?
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Our goals for this session

• Introduce the innovATE’s programs to the 
NACTA membership; 

• Engage participants in identifying key ATE 
challenges and good practices; and

• Develop an action plan for NACTA 
membership to be involved in ATE capacity 
development
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Steps

• Make sure today to give us your name and 
contact information (sign up sheet)

• Join the AET Community of Practice

• Attend the AET symposium in September

• Communicate with the innovATE partners (via 
email, Twitter, FaceBook, phone)
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Questions, Input, & 
Feedback?

Photo credit: Gates Foundation
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InnovATE is supported by a grant from USAID and managed by Virginia Tech’s Office of International Research, Education, and Development 

(OIRED). This project was made possible by the United States Agency for International Development and the generous support of the American people 

through USAID Cooperative Agreement No. AID-OAA-L-12-00002

Tom Hammett

Virginia Tech

526 Prices Fork Road

Blacksburg, VA 24061

himal@vt.edu

www.oired.vt.edu

540-231-6338

Clara Cohen

Office of Agricultural Research and Policy

USAID Bureau of Food Security

ccohen@usaid.gov

www.feedthefuture.gov

202-712-0119
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PMP 

Background 
 

 

The Performance Management Plan (PMP) is a companion document to the work 

plan. Some of the information provided here is summarized in the work plan. This 

document provides the framework for monitoring project activities and reporting 

information that is required to measure performance and impact. Performance 

indicators in this PMP fall under three categories; those feeding into the 

USAID/Department of State Foreign Assistance Framework; those reporting to 

Feed the Future (FtF) Monitoring and Evaluation Framework; and custom 

indicators specific to this project. It was necessary to develop custom indicators 

as many of the key project activities do not match existing FtF or Department of 

State indicators. 
 

What follows is the revised Project Management Plan (PMP) for the Innovation 

for Agricultural Training and Education (innovATE) Project. This PMP has been a 

work in progress due in part to the fact that the Feed the Future indicators were 

revised in the midst of the PMP formation. It will be modified as the project 

evolves. 
 

We first present a summary table which lists all the performance work plan 

indicators (pages 4-5). The same table was presented in the work plan. This table 

is followed by a PMP data sheet for each of the individual indicators in the same 

order presented in the summary table (pages 6 - 33). 
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Summary Table for Performance Indicators 
 
 

Indicators  Targets 

 Base- 

line 

FY13 FY14 FY15 FY16 FY17  

Total 

USAID/Dept. of State Indicators        
Number of higher education partnerships between US and host 

country higher education institutions that address regional, 

national, and/or local development needs 

0 1 4 9 5 5 24 

        
Feed the Future Indicators        
Number of individuals who have received USG supported short 

term agricultural productivity or food security training (4.5.2-7) 

0 60 115 165 215 240 795 

Number of institutions/organizations undergoing 

capacity/competency assessments as a result of USG assistance 

(4.5.1-7 –illustrative,  from previous set of FtF indicators) 

0 2 6 8 8 8 32 

Number of institutions/organizations undertaking 

capacity/competency strengthening as a result of USG assistance 

(4.5.1-8) – illustrative, from previous set of FtF indicators) 

0 0 4 10 20 20 54 

Number of public-private partnerships formed as a result of FTF 

assistance (4.5.2-12) 

0 0 2 3 4 2 11 

        
Custom Indicators        
LEARN        
Number of users accessing project databases 0 0 500 1000 1500 2000 5000 

Case studies completed (country/cross cutting assessments) 0 7 7 7 6 3 30 

AET assessment tools developed 0 3 0 1 0 1 5 

Technical notes and good practice papers disseminated 0 3 5 6 8 8 30 

        
DESIGN        
AET system/program evaluations 0 1 2 3 3 3 12 

AET reform and investment plans designed 0 1 4 4 5 4 18 

Consultancies for AET development, linkages, and AET support 

services 

0 2 4 6 6 4  

22 

Institutional linkages established 0 2 6 10 10 12 40 

AET reform and investment plans implemented 0 0 1 3 4 4 12 

AET institutions strengthened 0 0 3 7 10 10 30 

        
TRAIN        
Training modules developed 0 2 3 3 3 3 14 

Training workshops hosted 0 0 2 2 2 2 8 

Short-term training supported for curriculum development 0 0 10 10 10 10 40 
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Indicators  Targets 

  FY13 FY14 FY15 FY16 FY17 Total 

Number of training module users (Sum of custom indicators T2, T3, 

and T4: included in FtF 4.5.2.7 listed above) 

0 60 115 165 215 240  

795 

Policy makers trained in AET 0 15 15 15 15 15 75 

Development practitioners trained in AET 0 25 50 50 50 25 200 

Development professionals trained 0 20 50 100 150 200 520 

Regional/international symposia hosted 0 1 1 1 1 1 5 

Academic papers published 0 0 1 3 5 4 13 
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USAID/Dept. of State Indicator 
 

 

Number of higher education partnerships between US and host country higher 

education institutions that address regional, national, and/or local development 

needs 
Precise definition (s): This indicator measures the level of collaboration between US and host country 

institutions of higher education in the pursuit of solutions to development needs defined at the regional, 

national, and/or local levels within the host country. Collaboration on development needs would include 

research on critical agricultural production constraints, problems in/along the value chain, and quality control 

issues, as well as the preparation of curricula addressing the needs of these value chains. Collaborative 

research, outreach or instruction on any agricultural problem should be included. 

Indicator Type: Output 

Indicator Link to Impact: None 

Unit of Measure: Number of collaborative partnerships formed 

Disaggregated by: None 

Justification/Management Utility: Collaboration and sharing of approaches and solutions creates a cultural of 

innovation and enriches the resilience of local institutions and producers. 

PLAN FOR DATA ACQUISITION 

Data Collection Method: 

Timing/Frequency of Data Acquisition: Annual 

Estimated Cost of Data Collection: 

Responsible Organizations/Individual(s): innovATE Management Entity (ME) 

DATA QUALITY ISSUES 

Data Collection Method: : Site visits, interviews 

Known Data Limitations and Significance (if any): None known 

Timing/Frequency of Data Acquisition: Annual 

Estimated Cost of Data Collection: None 

Responsible Organizations/Individual(s): innovATE ME 

PLAN FOR DATA AN/ALYSIS, REVIEW & REPORTING 

Date of Initial Data Quality Assessment: December 2013 

Known Data Limitations and Significance (if any): None 

Actions Taken or Planned to Address Data Limitations: N/A 

Date of Future Data Quality Assessments: TBD 

Procedure for Future Data Quality Assessments: Review of innovATE project reports 

OTHER NOTES 

Notes on Baseline Surveys: N/A 

Location of Data Storage: innovATE ME 
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PERFORMANCE INDICATOR VALUES 

YEAR TARGET ACTUAL NOTES 

FY 2013 1   

FY 2014 4   

FY 2015 9   

FY 2016 5   

FY 2017 5   

THIS SHEET LAST UPDATED  ON:  APRIL 4, 2013 
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Feed the Future Indicators 
 

 

4.5.2-7 Number of individuals who have received USG supported short term 

agricultural sector productivity or food security training 
Precise definition (s): Number of institutions/organizations undergoing capacity / competency assessment in 

one or more of the six areas of institutional/organizational competency: governance (e.g., board, 

mission/goal/ constituency, leadership, legal status); management practices (e.g., organizational structure, 

information management, administration procedures, personnel, planning, program development, program 

reporting); human resources (e.g., human resources development, staff roles, work organization, diversity 

issues, supervisory practices, salary and benefits); financial resources (e.g., accounting, budgeting, 

financial/inventory controls, financial reporting); service delivery (e.g., sectorial expertise, constituency, 

impact assessment); external relations (e.g., constituency relations, collaboration, public relations, local 

resources, media). In this instance, this particularly concerns those elements most pertinent to the conduct 

of higher education, training, research and outreach. Include any institution receiving USG assistance. 

Indicator Type: Output 

Indicator Link to Impact: None 

Unit of Measure: Number 

Disaggregated by: None 

Justification/Management Utility: This indicator replaces custom indicator T1 which is a compilation of three 

custom indicators: T2, T3, and T4.This Measures enhanced human capacity for increased agriculture 

productivity, improved food security, policy formulation, and/or implementation, which is key to 

transformational development. 

PLAN FOR DATA ACQUISITION 

Data Collection Method: review of program documents 

Timing/Frequency of Data Acquisition: Annually 

Estimated Cost of Data Collection: none 

Responsible Organizations/Individual(s): innovATE Management Entity (ME) 

Responsible Individual(s) USAID: Clara Cohen, BFS, INNOVATE  AOR 

DATA QUALITY ISSUES 

Data Collection Method: : Site visits, interviews 

Known Data Limitations and Significance (if any): None known 

Timing/Frequency of Data Acquisition: Annual 

Estimated Cost of Data Collection: None 

Responsible Organizations/Individual(s): innovATE ME 

PLAN FOR DATA AN/ALYSIS, REVIEW & REPORTING 

Date of Initial Data Quality Assessment: December 2013 

Actions Taken or Planned to Address Data Limitations: N/A 

Date of Future Data Quality Assessments: TBD 

Procedure for Future Data Quality Assessments: Review of innovATE project reports 

OTHER NOTES 

Notes on Baseline Surveys: N/A 

Location of Data Storage: innovATE ME 

Other notes: None 
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PERFORMANCE INDICATOR VALUES 

YEAR TARGET ACTUAL NOTES 

FY 2013 60   

FY 2014 115   

FY 2015 165   

FY 2016 215   

FY 2017 240   

THIS SHEET LAST UPDATED  ON:  July 15, 2013 
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4.5.1-7 Number of institutions/organizations undergoing capacity/ 

competency assessments as a result of USG assistance 
Precise definition (s): Number of institutions/organizations undergoing capacity / competency assessment in 

one or more of the six areas of institutional/organizational competency: governance (e.g., board, 

mission/goal/ constituency, leadership, legal status); management practices (e.g., organizational structure, 

information management, administration procedures, personnel, planning, program development, program 

reporting); human resources (e.g., human resources development, staff roles, work organization, diversity 

issues, supervisory practices, salary and benefits); financial resources (e.g., accounting, budgeting, 

financial/inventory controls, financial reporting); service delivery (e.g., sectorial expertise, constituency, 

impact assessment); external relations (e.g., constituency relations, collaboration, public relations, local 

resources, media). In this instance, this particularly concerns those elements most pertinent to the conduct 

of higher education, training, research and outreach. Include any institution receiving USG assistance. 

Indicator Type: Output 

Indicator Link to Impact: None 

Unit of Measure: Number 

Disaggregated by: None 

Justification/Management Utility: There are 5 stages of institutional/organizational capacity strengthening 

associated with FtF Indicator 4.5.1-8.  This indicator measures the first of five stages of 

institutional/organizational capacity strengthening in agriculture: the assessment phase. This indicator is 

easily aggregated upward from all operating units. 

PLAN FOR DATA ACQUISITION 

Data Collection Method: Site visits, interviews 

Timing/Frequency of Data Acquisition: Annually 

Estimated Cost of Data Collection: none 

Responsible Organizations/Individual(s): innovATE Management Entity (ME) 

Responsible Individual(s) USAID: Clara Cohen, BFS, INNOVATE  AOR 

DATA QUALITY ISSUES 

Data Collection Method: : Site visits, interviews 

Known Data Limitations and Significance (if any): None known 

Timing/Frequency of Data Acquisition: Annual 

Estimated Cost of Data Collection: None 

Responsible Organizations/Individual(s): innovATE ME 

PLAN FOR DATA AN/ALYSIS, REVIEW & REPORTING 

Date of Initial Data Quality Assessment: December 2013 

Actions Taken or Planned to Address Data Limitations: N/A 

Date of Future Data Quality Assessments: TBD 

Procedure for Future Data Quality Assessments: Review of innovATE project reports 

OTHER NOTES 

Notes on Baseline Surveys: N/A 

Location of Data Storage: innovATE ME 

Other notes: None 
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PERFORMANCE INDICATOR VALUES 

YEAR TARGET ACTUAL NOTES 

FY 2013 4   

FY 2014 10   

FY 2015 20   

FY 2016 20   

FY 2017 10   

THIS SHEET LAST UPDATED  ON:  July 15, 2013 
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4.5.1-8 Number of institutions/organizations undertaking capacity/ 

competency strengthening as a result of USG assistance 
Precise definition (s): Number of institutions/organizations undertaking capacity / competency strengthening 

in one or more of the six areas of institutional/organizational competency: governance (e.g., board, 

mission/goal/ constituency, leadership, legal status); management practices (e.g., organizational structure, 

information management, administration procedures, personnel, planning, program development, program 

reporting); human resources (e.g., human resources development, staff roles, work organization, diversity 

issues, supervisory practices, salary and benefits); financial resources (e.g., accounting, budgeting, 

financial/inventory controls, financial reporting); service delivery (e.g., sectorial expertise, constituency, 

impact assessment); external relations (e.g., constituency relations, collaboration, public relations, local 

resources, media). Include any institution receiving USG assistance. 

 
Indicator Type: Output 

Indicator Link to Impact: None 

Unit of Measure: Number 

Disaggregated by: None 

Justification/Management Utility: There are 5 stages of institutional/organizational capacity strengthening: 

1) undergoing capacity/competency assessments, 2) institution/organization assessments presented for 

consultation, 3) undertaking capacity/competency strengthening, 4) making significant improvements, 5) 

mature/viable.  This indicator measures the third of five stages of institutional/organizational capacity 

strengthening in agriculture. This indicator is easily aggregated upward from all operating units. 

PLAN FOR DATA ACQUISITION 

Data Collection Method: site visits, interviews, symposium attendance 

Timing/Frequency of Data Acquisition: Annually 

Estimated Cost of Data Collection: N/A 

Responsible Organizations/Individual(s): innovATE Management Entity (ME) 

DATA QUALITY ISSUES 

Data Collection Method: : Site visits, interviews 

Known Data Limitations and Significance (if any): None known 

Timing/Frequency of Data Acquisition: Annual 

Estimated Cost of Data Collection: None 

Responsible Organizations/Individual(s): innovATE ME 

PLAN FOR DATA AN/ALYSIS, REVIEW & REPORTING 

Date of Initial Data Quality Assessment: December 2013 

Known Data Limitations and Significance (if any): None 

Actions Taken or Planned to Address Data Limitations: N/A 

Date of Future Data Quality Assessments: TBD 

Procedure for Future Data Quality Assessments: Review of InnovATE project reports 

OTHER NOTES 

Notes on Baseline Surveys: N/A 

Location of Data Storage: innovATE ME 

Other notes: None 
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PERFORMANCE INDICATOR VALUES 

YEAR TARGET ACTUAL NOTES 

FY 2013 0   

FY 2014 4   

FY 2015 10   

FY 2016 20   

FY 2017 20   

THIS SHEET LAST UPDATED  ON:  July 15, 2013 
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4.5.2-12 Number of public-private partnerships formed as a result 

of FTF assistance 

Precise definition (s): Institutional or other types of agreements to work together on AET capacity 

development programs of mutual interest.  These agreements will last beyond the project lifetime. Examples 

include initiating an agreement between a private corporation and AET system stakeholder. 

Indicator Type: Output 

Indicator Link to Impact: 

Unit of Measure: number of agreements 

Disaggregated by: type of institution or program, private entity 

Justification/Management Utility: The targets measure InnovATE’s direct contribution to AET capacity. 

PLAN FOR DATA ACQUISITION 

Data Collection Method: Reporting by innovATE Project. 

Timing/Frequency of Data Acquisition: Annually 

Estimated Cost of Data Collection: Minimal. Within program budget estimates 

Responsible Organizations/Individual(s): innovATE ME 

DATA QUALITY ISSUES 

Data Collection Method: : Site visits, interviews 

Known Data Limitations and Significance (if any): None known 

Timing/Frequency of Data Acquisition: Annual 

Estimated Cost of Data Collection: None 

Responsible Organizations/Individual(s): innovATE ME 

PLAN FOR DATA AN/ALYSIS, REVIEW & REPORTING 

Date of Initial Data Quality Assessment: December 2013 

Actions Taken or Planned to Address Data Limitations: N/A 

Date of Future Data Quality Assessments: TBD 

Procedure for Future Data Quality Assessments: Review of innovATE project reports 

OTHER NOTES 

Notes on Baseline Surveys: N/A 

Location of Data Storage innovATE ME 

Other notes: None 

PERFORMANCE INDICATOR VALUES 

YEAR TARGET ACTUAL NOTES 

FY 2013 0   

FY 2014 2   

FY 2015 3   

FY 2016 4   

FY 2017 2   

THIS SHEET LAST UPDATED  ON:  APRIL 4, 2013 
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Custom Indicators: LEARN 
 

 

L1. Number of users accessing project databases 

Precise definition (s): The primary database being developed by the project is a source for finding-short-term 

agricultural training for professionals and implementers. The indicator counts the number of unique visitors to 

the database per year. The database will be open to anyone, but is primarily designed for USAID personnel 

and implementing partners doing capacity building in agriculture. 

Indicator Type: Output 

Indicator Link to Impact: The number of database users should be proportional to matching training 

opportunities to need. 

Unit of Measure: Geographic distribution of data base users 

Disaggregated by: Type of training: i.e., seminar (1-2 hours); workshops (one to five days) or longer courses 

Justification/Management Utility: The indicator directly measures use of the training database. 

PLAN FOR DATA ACQUISITION BY USAID 

Data Collection Method: diagnostic metrics software associated with the web site hosting the database. 

Timing/Frequency of Data Acquisition: Annually 

Estimated Cost of Data Collection: None 

Responsible Organizations/Individual(s): innovATE Management Entity (ME) 

DATA QUALITY ISSUES 

Date of Initial Data Quality Assessment: September 2013 

Known Data Limitations and Significance (if any): None known 

Actions Taken or Planned to Address Data Limitations: N/A 

Date of Future Data Quality Assessments: none 

Procedure for Future Data Quality Assessments: none 

PLAN FOR DATA AN/ALYSIS, REVIEW & REPORTING 

Data Analysis: The number of unique visitors is unambiguously  reported by the metrics software. 

Presentation of data: Table 

Review of Data: None needed 

Reporting of Data: Annual report 

OTHER NOTES 

Notes on Baseline Surveys: N/A 

Location of Data Storage: innovATE ME 

Other notes: None. 

PERFORMANCE INDICATOR VALUES 

YEAR TARGET ACTUAL NOTES 

FY 2013 0   

FY 2014 500   

FY 2015 1000   

FY 2016 1500   

FY2017 2000   

THIS SHEET LAST UPDATED  ON APRIL 10, 2013 
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L2. Case studies completed 

Precise definition (s): Two types of case studies will be prepared: country assessment studies and cross- 

cutting studies. The initial work on country studies will be done through desktop review of available literature 

and communication with AET practitioners and development professionals, with research trips in-country to 

meet stakeholders and collect data not available by other means. Cross-cutting studies will examine topics 

across discipline and geographic boundaries. Completed reports will be publicly available. 

Indicator Type: Output 

Indicator Link to Impact: Case studies increase AET knowledge. The activity serves two objectives of the Learn 

component:  1) gathering AET documentation and analysis of good practices; and 2) making this information 

available to a global audience. 

Unit of Measure: Number of reports 

Disaggregated by: N/A 

Justification/Management Utility: The targets measure innovATE’s direct contribution to AET scholarship. 

PLAN FOR DATA ACQUISITION BY USAID 

Data Collection Method: Submission of case study reports 

Timing/Frequency of Data Acquisition: as completed 

Estimated Cost of Data Collection: Data collection costs nothing. Production of each report requires a 

moderate investment of resources. 

Responsible Organizations/Individual(s): innovATE Management Entity( ME) 

DATA QUALITY ISSUES 

Date of Initial Data Quality Assessment: December 2013 

Known Data Limitations and Significance (if any): None known 

Actions Taken or Planned to Address Data Limitations: N/A 

Date of Future Data Quality Assessments: None 

Procedure for Future Data Quality Assessments: None 

PLAN FOR DATA AN/ALYSIS, REVIEW & REPORTING 

Data Analysis: No analysis required 

Presentation of data: Table 

Review of Data: None needed 

Reporting of Data: Annual report 

OTHER NOTES 

Notes on Baseline Surveys: N/A 

Location of Data Storage: innovATE ME 

PERFORMANCE INDICATOR VALUES 

YEAR TARGET ACTUAL NOTES 

FY 2013 7   

FY 2014 7   

FY 2015 7   

FY 2016 6   

FY2017 3   

THIS SHEET LAST UPDATED  ON APRIL 10, 2013 
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L3. AET assessment tools developed 

Precise definition (s): Assessment tools are procedural documents developed to characterize national AET 

system (e.g. policy landscape, institutional membership, functional roles, history, educational outcomes) or 

individual AET institutions within a system (e.g. human resources, financial resources, mission, student 

services, cultures of adaptation or tradition, etc.). Assessments help identify constraints and gaps. 

Indicator Type: Output 

Indicator Link to Impact: Assessment tool development corresponds to the Learn objective of documenting 

good practices. Assessment tools establish an analytical base for the identification and justification of AET 

investments through the Design component. 

Unit of Measure: Number of tool templates/documents 

Disaggregated by: N/A 

Justification/Management Utility: The targets measure direct contribution to AET capacity evaluation. 

PLAN FOR DATA ACQUISITION BY USAID 

Data Collection Method: Assessment tools will continue to be modified for each assessment carried out. 

Completion of a tool is noted by the production of a template document addressing a unique topic. These 

assessments often include survey instruments. 

Timing/Frequency of Data Acquisition: As completed 

Estimated Cost of Data Collection: None. 

Responsible Organizations/Individual(s): innovATE Management Entity (ME) 

DATA QUALITY ISSUES 

Date of Initial Data Quality Assessment: December 2013 

Known Data Limitations and Significance (if any): None known 

Actions Taken or Planned to Address Data Limitations: N/A 

Date of Future Data Quality Assessments: None 

Procedure for Future Data Quality Assessments: None 

PLAN FOR DATA AN/ALYSIS, REVIEW & REPORTING 

Data Analysis: No analysis required 

Presentation of data: Table 

Review of Data: None needed 

Reporting of Data: Annual report 

OTHER NOTES 

Notes on Baseline Surveys: N/A 

Location of Data Storage: innovATE ME. 

Other notes: None 

PERFORMANCE INDICATOR VALUES 

YEAR TARGET ACTUAL NOTES 

FY 2013 3   

FY 2014 0   

FY 2015 1   

FY 2016 0   

FY 2017 1   

THIS SHEET LAST UPDATED  ON APRIL 10, 2013 
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L4. Technical notes  and good practice papers disseminated 

Precise definition (s): Publications will be important contribution to the development of AET capacity.  They 

will help define AET good practices, country ATE systems and their gaps, and provide the basis for future 

research and AET capacity building. 

Indicator Type: Output 

Indicator Link to Impact: These publications will help promote AET capacity development, and provide an 

information base for developing AET systems at all levels. 

Unit of Measure: Number of publications 

Disaggregated by: Type of paper (i.e. short publications ( factsheets), longer AET paper) 

Justification/Management Utility: This indicator measures innovATE’s contribution to AET scholarship. This 

indicator is easily aggregated. 

PLAN FOR DATA ACQUISITION BY USAID 

Data Collection Method: Reporting by innovATE Project. 

Timing/Frequency of Data Acquisition: Annually 

Estimated Cost of Data Collection: Minimal 

Responsible Organizations/Individual(s): innovATE Management Entity 

Responsible Individual(s) innovATE Management Entity 

DATA QUALITY ISSUES 

Date of Initial Data Quality Assessment: December 2013 

Known Data Limitations and Significance (if any): None known 

Actions Taken or Planned to Address Data Limitations: N/A 

Date of Future Data Quality Assessments: none 

Procedure for Future Data Quality Assessments: Review INNOVATE project reports submitted and INNOVATE 

website, www.oired.vt.edu/innovate 

PLAN FOR DATA AN/ALYSIS, REVIEW & REPORTING 

Data Analysis: completion, and dissemination of publications 

Presentation of data: Annual reports. 

Review of Data: Internal INNOVATE technical quality checks, Project Advisory Committee 

Reporting of Data: Annual reports, other updates 

OTHER NOTES 

Notes on Baseline Surveys: N/A 

Location of Data Storage: innovATE Management Entity. 

PERFORMANCE INDICATOR VALUES 

YEAR TARGET ACTUAL NOTES 

FY 2013 3   

FY 2014 5   

FY 2015 6   

FY 2016 8   

FY 2017 8   

THIS SHEET LAST UPDATED  ON APRIL 10, 2013 

http://www.oired.vt.edu/innovate
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Custom Indicators: DESIGN 
 

 

D1. AET system/program evaluations 

Precise definition (s): The number of completed AET programs evaluated at the request of USAID Missions or 

Bureaus. 

Indicator Type: Output 

Indicator Link to Impact: 

Unit of Measure: Number 

Disaggregated by: N/A 

Justification/Management Utility: Highlight the number of AET programs evaluated 

PLAN FOR DATA ACQUISITION 

Data Collection Method: Report Documentation 

Timing/Frequency of Data Acquisition: As evaluations are requested and completed 

Estimated Cost of Data Collection: None 

Responsible Organizations/Individual(s): innovATE Management Entity (ME) 

DATA QUALITY ISSUES 

Date of Initial Data Quality Assessment: December 2013 

Known Data Limitations and Significance (if any): None known 

Actions Taken or Planned to Address Data Limitations: N/A 

Date of Future Data Quality Assessments: TBD 

Procedure for Future Data Quality Assessments:  TBD 

PLAN FOR DATA AN/ALYSIS, REVIEW & REPORTING 

Data Analysis: No analysis required 

Presentation of data: Tabular format 

Review of Data: 

Reporting of Data: Semi-annual and Annual 

OTHER NOTES 

Baseline Data Source: Innovate ME 

Baseline Year: FY 2013 

Baseline Value: 0 

Location of Data Storage: innovATE ME 

PERFORMANCE INDICATOR VALUES 

YEAR TARGET ACTUAL NOTES 

FY 2013 1   

FY 2014 2   

FY 2015 3   

FY 2016 3   

FY 2017 3   

THIS SHEET LAST UPDATED  ON:  July 15, 2013 
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D2. AET reform and investment plans designed 

Precise definition (s): The number of country or institutional specific investment plans created as a result of 

AET program evaluations carried out at the request of USAID Missions or Bureaus. 

Indicator Type: Output 

Indicator Link to Impact: 

Unit of Measure: Number 

Disaggregated by: N/A 

Justification/Management Utility: The targets measure the number of interventions designed by Innovate 

PLAN FOR DATA ACQUISITION 

Data Collection Method: Report Documentation 

Timing/Frequency of Data Acquisition: As reform and investment plans are requested and completed 

Estimated Cost of Data Collection: None 

Responsible Organizations/Individual(s): innovATE ME 

DATA QUALITY ISSUES 

Date of Initial Data Quality Assessment: December 2013 

Known Data Limitations and Significance (if any): None known 

Actions Taken or Planned to Address Data Limitations: N/A 

Date of Future Data Quality Assessments: TBD 

Procedure for Future Data Quality Assessments: Review of InnovATE project reports 

PLAN FOR DATA AN/ALYSIS, REVIEW & REPORTING 

Data Analysis: No analysis required 

Presentation of data: Tabular format 

Review of Data: 

Reporting of Data: Annual reports 

OTHER NOTES 

Baseline Data Source: Innovate ME 

Baseline Year: FY 2013 

Baseline Value: 0 

Location of Data Storage: innovATE ME 

PERFORMANCE INDICATOR VALUES 

YEAR TARGET ACTUAL NOTES 

FY 2013 1   

FY 2014 4   

FY 2015 4   

FY 2016 5   

FY 2017 4   

THIS SHEET LAST UPDATED  ON:  APRIL 4, 2013 
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D3. Consultancies for curriculum development, linkages, and AET 

support services 

Precise definition (s): The number of consultancies carried out based on Innovate designed AET reforms that 

address issues around curriculum development, private-public linkages and AET support services at the 

request of USAID Missions or Bureaus. 

Indicator Type: Output 

Indicator Link to Impact: 

Unit of Measure: Number 

Disaggregated by: N/A 

Justification/Management Utility: The targets measure the number of consultancies carried out by Innovate 

to develop AET institutions. 

PLAN FOR DATA ACQUISITION 

Data Collection Method: Report Documentation 

Timing/Frequency of Data Acquisition: As consultancies are requested and completed 

Estimated Cost of Data Collection: None 

Responsible Organizations/Individual(s): innovATE ME 

DATA QUALITY ISSUES 

Date of Initial Data Quality Assessment: December 2013 

Known Data Limitations and Significance (if any): None known 

Actions Taken or Planned to Address Data Limitations: N/A 

Date of Future Data Quality Assessments: TBD 

Procedure for Future Data Quality Assessments: Review of innovATE project reports 

PLAN FOR DATA AN/ALYSIS, REVIEW & REPORTING 

Data Analysis: No analysis required 

Presentation of data: Tabular format 

Review of Data: 

Reporting of Data: Semi-annual and Annual Reports 

OTHER NOTES 

Baseline Data Source: innovATE ME 

Baseline Year: FY 2013 

Baseline Value: 0 

Location of Data Storage: innovATE ME 

PERFORMANCE INDICATOR VALUES 

YEAR TARGET ACTUAL NOTES 

FY 2013 2   

FY 2014 4   

FY 2015 6   

FY 2016 6   

FY 2017 4   

THIS SHEET LAST UPDATED  ON:  APRIL 4, 2013 
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D4. Institutional linkages established 

Precise definition (s): The number of public-private linkages established between AET institutions and private 

enterprises. 

Indicator Type: Output 

Indicator Link to Impact: 

Unit of Measure: Number 

Disaggregated by: N/A 

Justification/Management Utility: Measures the number of public-private linkages established through the 

innovATE Project. 

PLAN FOR DATA ACQUISITION 

Data Collection Method: Report Documentation 

Timing/Frequency of Data Acquisition: As public-private linkages are established 

Estimated Cost of Data Collection: None 

Responsible Organizations/Individual(s): innovATE Management Entity 

DATA QUALITY ISSUES 

Date of Initial Data Quality Assessment: December 2013 

Known Data Limitations and Significance (if any): None known 

Actions Taken or Planned to Address Data Limitations: N/A 

Date of Future Data Quality Assessments: TBD 

Procedure for Future Data Quality Assessments: Review of innovATE project reports 

PLAN FOR DATA AN/ALYSIS, REVIEW & REPORTING 

Data Analysis: No analysis required 

Presentation of data: Tabular format 

Review of Data: 

Reporting of Data: Annual reports and other updates 

OTHER NOTES 

Baseline Data Source: innovate ME 

Baseline Year: FY 2013 

Baseline Value: 0 

Location of Data Storage: innovATE Management Entity 

PERFORMANCE INDICATOR VALUES 

YEAR TARGET ACTUAL NOTES 

FY 2013 2   

FY 2014 6   

FY 2015 10   

FY 2016 10   

FY 2017 12   

THIS SHEET LAST UPDATED  ON:  APRIL 4, 2013 
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D5. AET reform and investment plans implemented 

Precise definition (s): The number of innovate designed AET reform and investment plans that are requested 

and funded by USAID Missions or Bureaus. 

Indicator Type: Output 

Indicator Link to Impact: 

Unit of Measure: Number 

Disaggregated by: N/A 

Justification/Management Utility: Measures the number of Innovate designed AET plans implemented. 

PLAN FOR DATA ACQUISITION 

Data Collection Method: Report Documentation 

Timing/Frequency of Data Acquisition: As AET reform plans are requested and implemented. 

Estimated Cost of Data Collection: None 

Responsible Organizations/Individual(s): innovATE Management Entity 

DATA QUALITY ISSUES 

Date of Initial Data Quality Assessment: December 2013 

Known Data Limitations and Significance (if any): None known 

Actions Taken or Planned to Address Data Limitations: N/A 

Date of Future Data Quality Assessments: TBD 

Procedure for Future Data Quality Assessments: Review of innovATE project reports 

PLAN FOR DATA AN/ALYSIS, REVIEW & REPORTING 

Data Analysis: No analysis required 

Presentation of data: Tabular format 

Review of Data: 

Reporting of Data: Annual reports 

OTHER NOTES 

Baseline Data Source: innovATE Management Entity 

Baseline Year: FY 2013 

Baseline Value: 0 

Location of Data Storage: innovATE ME 

PERFORMANCE INDICATOR VALUES 

YEAR TARGET ACTUAL NOTES 

FY 2013 0   

FY 2014 1   

FY 2015 3   

FY 2016 4   

FY 2017 4   

THIS SHEET LAST UPDATED  ON:  APRIL 4, 2013 
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D6. AET institutions strengthened 

Precise definition (s): The number of AET institutions strengthened through an Innovate designed reform or 

investment plan that received funding from USAID Missions or Bureaus. 

Indicator Type: Output 

Indicator Link to Impact: 

Unit of Measure: Number 

Disaggregated by: N/A 

Justification/Management Utility: Measures the number AET institutions strengthened through innovATE 

project designed interventions. 

PLAN FOR DATA ACQUISITION 

Data Collection Method: Report Documentation 

Timing/Frequency of Data Acquisition: As requested and AET institutions participate in implemented 

projects. 

Estimated Cost of Data Collection: None 

Responsible Organizations/Individual(s): innovATE ME 

DATA QUALITY ISSUES 

Date of Initial Data Quality Assessment: December 2013 

Known Data Limitations and Significance (if any): None known 

Actions Taken or Planned to Address Data Limitations: N/A 

Date of Future Data Quality Assessments: TBD 

Procedure for Future Data Quality Assessments: Review of innovATE project reports 

PLAN FOR DATA AN/ALYSIS, REVIEW & REPORTING 

Data Analysis: No analysis required 

Presentation of data: Tabular format 

Review of Data: 

Reporting of Data: Annual Reports 

OTHER NOTES 

Baseline Data Source: Innovate ME 

Baseline Year: FY 2013 

Baseline Value: 0 

Location of Data Storage: innovATE ME 

PERFORMANCE INDICATOR VALUES 

YEAR TARGET ACTUAL NOTES 

FY 2013 0   

FY 2014 3   

FY 2015 7   

FY 2016 10   

FY 2017 10   

THIS SHEET LAST UPDATED  ON:  APRIL 4, 2013 
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Custom Indicators: TRAIN 
 

T1. Training modules developed 

Precise definition (s): Number of training modules developed to introduce new approaches and strategies for 

more efficient, effective, and sustainable ATE systems and to promote investment in such systems.  Modules 

covering a single topic may be of various formats including on-line training sessions, seminars, overviews and 

workshops. 

Indicator Type: Output 

Indicator Link to Impact: Development of modules with appropriate content is an essential first step in broad 

training and promotion of awareness of the potential and need for sustainable and effective ATE systems. 

Unit of Measure: Number of training modules 

Disaggregated by: none 

Justification/Management Utility: The indicator allows for monitoring progress in a crucial first step in 

promoting extensive retraining of ATE professionals, policymakers, and stakeholders. 

PLAN FOR DATA ACQUISITION BY USAID 

Data Collection Method: innovATE Project reports. Completion is confirmed by submission of training 

documentation and materials for each module. 

Timing/Frequency of Data Acquisition: after event 

Estimated Cost of Data Collection: None 

Responsible Organizations/Individual(s): innovATE ME 

DATA QUALITY ISSUES 

Date of Initial Data Quality Assessment: December 2013 

Known Data Limitations and Significance (if any): None known 

Actions Taken or Planned to Address Data Limitations: N/A 

Date of Future Data Quality Assessments: TBD 

Procedure for Future Data Quality Assessments: Review innovATE project reports 

PLAN FOR DATA ANALYSIS, REVIEW & REPORTING 

Data Analysis: listing and analysis of modules 

Presentation of data: tabular 

Review of Data: Data will be reviewed through site visits and activity reports 

Reporting of Data: Annual reports 

OTHER NOTES 

Notes on Baseline Surveys: N/A 

Location of Data Storage: innovATE ME 

PERFORMANCE INDICATOR VALUES 

YEAR TARGET ACTUAL NOTES 

FY 2013 2   

FY 2014 3   

FY 2015 3   

FY 2016 3   

FY 2017 3   

THIS SHEET LAST UPDATED  ON July 15, 2013 
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T2. Training workshops hosted 

Precise definition (s): Number of training workshops hosted on cross-cutting subject sessions in association 

with the Global Learning Event (AET symposium) at the request of USAID Missions or Bureaus. 

Indicator Type: Output 

Indicator Link to Impact: Development of modules with appropriate content is an essential first step in broad 

training and promotion of awareness of the potential and need for sustainable and effective ATE systems. 

Unit of Measure: Number of workshops 

Disaggregated by: none 

Justification/Management Utility: The indicator allows for monitoring progress in a crucial first step in 

promoting extensive retraining of ATE professionals, policymakers, and stakeholders. 

PLAN FOR DATA ACQUISITION BY USAID 

Data Collection Method: Reporting by innovATE Project. Completion is confirmed by submission of workshop 

reports. 

Timing/Frequency of Data Acquisition: after event 

Estimated Cost of Data Collection: None 

Responsible Organizations/Individual(s): innovATE ME 

DATA QUALITY ISSUES 

Date of Initial Data Quality Assessment: December 2013 

Known Data Limitations and Significance (if any): None known 

Actions Taken or Planned to Address Data Limitations: N/A 

Date of Future Data Quality Assessments: TBD 

Procedure for Future Data Quality Assessments: Review IinnovATE project reports 

PLAN FOR DATA ANALYSIS, REVIEW & REPORTING 

Data Analysis: listing and analysis of workshops 

Presentation of data: tabular 

Review of Data: Data will be reviewed through activity reports 

Reporting of Data: Annual reports 

OTHER NOTES 

Notes on Baseline Surveys: N/A 

Location of Data Storage: Virginia Tech innovATE ME 

PERFORMANCE INDICATOR VALUES 

YEAR TARGET ACTUAL NOTES 

FY 2013 0   

FY 2014 2   

FY 2015 2   

FY 2016 2   

FY 2017 2   

THIS SHEET LAST UPDATED  ON July 15, 2013 
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T3. Short-term training supported for curriculum development 

Precise definition (s): Number of short-term training units on curriculum development and pedagogy at the 

request of USAID Missions or Bureaus. 

Indicator Type: Output 

Indicator Link to Impact: Development of units with appropriate content is an essential first step in broad 

training and promotion of awareness of the potential and need for sustainable and effective ATE systems. 

Unit of Measure: Number of units 

Disaggregated by: none 

Justification/Management Utility: The indicator allows for monitoring progress in a crucial first step in 

promoting extensive retraining of ATE professionals. 

PLAN FOR DATA ACQUISITION BY USAID 

Data Collection Method: Reporting by innovATE Project. Completion is confirmed by submission of 

curriculum development reports. 

Timing/Frequency of Data Acquisition: after event 

Estimated Cost of Data Collection: None 

Responsible Organizations/Individual(s): innovATE ME 

DATA QUALITY ISSUES 

Date of Initial Data Quality Assessment: December 2013 

Known Data Limitations and Significance (if any): None known 

Actions Taken or Planned to Address Data Limitations: N/A 

Date of Future Data Quality Assessments: TBD 

Procedure for Future Data Quality Assessments: Review innovATE project reports 

PLAN FOR DATA ANALYSIS, REVIEW & REPORTING 

Data Analysis: listing and analysis of units 

Presentation of data: tabular 

Review of Data: Data will be reviewed through activity reports 

Reporting of Data: Annual reports 

OTHER NOTES 

Notes on Baseline Surveys: N/A 

Location of Data Storage: innovATE ME 

PERFORMANCE INDICATOR VALUES 

YEAR TARGET ACTUAL NOTES 

FY 2013 0   

FY 2014 10   

FY 2015 10   

FY 2016 10   

FY 2017 10   

THIS SHEET LAST UPDATED  ON July 15, 2013 
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T4. Number of training module users 

Precise definition (s): Number of training module users who have completed participation in training 

modules. Participants include ATE professionals and other stakeholders. 

Indicator Type: Output 

Indicator Link to Impact: The training of ATE users is an essential first step in the promotion of awareness of 

the potential and need for sustainable and effective ATE systems. 

Unit of Measure: Number of users 

Disaggregated by: sex 

Justification/Management Utility: The indicator allows for monitoring progress in a crucial first step in 

promoting extensive retraining of ATE professionals, policymakers, and stakeholders. 

PLAN FOR DATA ACQUISITION BY USAID 

Data Collection Method: Reporting by innovATE Project. Completion is confirmed by submission of training 

documentation and materials for each module. 

Timing/Frequency of Data Acquisition: after event 

Estimated Cost of Data Collection: None 

Responsible Organizations/Individual(s): innovATE ME 

DATA QUALITY ISSUES 

Date of Initial Data Quality Assessment: December 2013 

Known Data Limitations and Significance (if any): None known 

Actions Taken or Planned to Address Data Limitations: N/A 

Date of Future Data Quality Assessments: TBD 

Procedure for Future Data Quality Assessments: Review innovATE project reports 

PLAN FOR DATA ANALYSIS, REVIEW & REPORTING 

Data Analysis: totaling numbers of participants from each module 

Presentation of data: tabular 

Review of Data: Data will be reviewed through activity reports 

Reporting of Data: Annual reports 

OTHER NOTES 

Notes on Baseline Surveys: N/A 

Location of Data Storage: innovATE ME 

PERFORMANCE INDICATOR VALUES 

YEAR TARGET ACTUAL NOTES 

FY 2013 0   

FY 2014 200   

FY 2015 400   

FY 2016 1000   

FY 2017 1000   

THIS SHEET LAST UPDATED  ON July 15, 2013 
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T5. Policy makers trained in AET 

Precise definition (s): Number of policy makers who have completed participation in training modules and 

workshops as requested. 

Indicator Type: Output 

Indicator Link to Impact: Training of policy makers in ATE is an essential first step in the promotion of 

awareness of the potential and need for sustainable and effective ATE systems. 

Unit of Measure: Number of policy makers 

Disaggregated by: sex 

Justification/Management Utility: The indicator allows for monitoring progress in a crucial first step in 

promoting extensive retraining of ATE policymakers. 

PLAN FOR DATA ACQUISITION BY USAID 

Data Collection Method: Reporting by innovATE Project. Completion is confirmed by submission of training 

documentation and materials for each module or workshop. 

Timing/Frequency of Data Acquisition: after event 

Estimated Cost of Data Collection: None 

Responsible Organizations/Individual(s): innovATE ME 

DATA QUALITY ISSUES 

Date of Initial Data Quality Assessment: December 2013 

Known Data Limitations and Significance (if any): None known 

Actions Taken or Planned to Address Data Limitations: N/A 

Date of Future Data Quality Assessments: TBD 

Procedure for Future Data Quality Assessments: Review innovATE project reports 

PLAN FOR DATA ANALYSIS, REVIEW & REPORTING 

Data Analysis: totaling numbers of participants from each module 

Presentation of data: tabular 

Review of Data: Data will be reviewed through activity reports 

Reporting of Data: Annual reports 

OTHER NOTES 

Notes on Baseline Surveys: N/A 

Location of Data Storage: innovATE ME 

PERFORMANCE INDICATOR VALUES 

YEAR TARGET ACTUAL NOTES 

FY 2013 15   

FY 2014 15   

FY 2015 15   

FY 2016 15   

FY 2017 15   

THIS SHEET LAST UPDATED  ON July 15, 2013 
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T6. Development practitioners trained in AET 

Precise definition (s): Number of development practitioners (such as ATE institution instructional staff, field 

technicians and other users of improved ATE content) who have completed participation in training modules 

and workshops; training provided as needed and requested 

Indicator Type: Output 

Indicator Link to Impact: The training of ATE development practitioners is an essential first step in the 

promotion of awareness of the potential and need for sustainable and effective ATE systems. 

Unit of Measure: Number of development practitioners trained 

Disaggregated by: sex 

Justification/Management Utility: The indicator allows for monitoring progress in a crucial first step in 

promoting extensive retraining of ATE practitioners. 

PLAN FOR DATA ACQUISITION BY USAID 

Data Collection Method: Reporting by innovATE Project. Completion is confirmed by submission of training 

documentation and materials for each module and workshop. 

Timing/Frequency of Data Acquisition: after event 

Estimated Cost of Data Collection: None 

Responsible Organizations/Individual(s): innovATE ME 

DATA QUALITY ISSUES 

Date of Initial Data Quality Assessment: December 2013 

Known Data Limitations and Significance (if any): None known 

Actions Taken or Planned to Address Data Limitations: N/A 

Date of Future Data Quality Assessments: TBD 

Procedure for Future Data Quality Assessments: Review innovATE project reports 

PLAN FOR DATA ANALYSIS, REVIEW & REPORTING 

Data Analysis: totaling numbers of participants from each module 

Presentation of data: tabular 

Review of Data: Data will be reviewed through activity reports 

Reporting of Data: Annual reports 

OTHER NOTES 

Notes on Baseline Surveys: N/A 

Location of Data Storage: innovATE ME 

PERFORMANCE INDICATOR VALUES 

YEAR TARGET ACTUAL NOTES 

FY 2013 25   

FY 2014 50   

FY 2015 50   

FY 2016 50   

FY 2017 25   

THIS SHEET LAST UPDATED  ON July 15, 2013 
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T7. Development professionals trained 

Precise definition (s): Number of development professionals (such as NGO staff, USAID Mission staff, and 

others who provide assistance to the AET sector) who have completed participation in training modules and 

workshops;  as requested 

Indicator Type: Output 

Indicator Link to Impact: Training of development practitioners is an essential first step in the promotion of 

awareness of the potential and need for sustainable and effective ATE systems. 

Unit of Measure: Number of development professionals trained 

Disaggregated by: sex 

Justification/Management Utility: The targets allow for monitoring progress in a crucial first step in 

promoting extensive retraining of ATE professionals. 

PLAN FOR DATA ACQUISITION BY USAID 

Data Collection Method: Reporting by innovATE Project. Completion is confirmed by submission of training 

documentation and materials for each module or workshop. 

Timing/Frequency of Data Acquisition: after event 

Estimated Cost of Data Collection: None 

Responsible Organizations/Individual(s): innovATE ME 

DATA QUALITY ISSUES 

Date of Initial Data Quality Assessment: December 2013 

Known Data Limitations and Significance (if any): None known 

Actions Taken or Planned to Address Data Limitations: N/A 

Date of Future Data Quality Assessments: TBD 

Procedure for Future Data Quality Assessments: Review innovATE project reports 

PLAN FOR DATA ANALYSIS, REVIEW & REPORTING 

Data Analysis: totaling numbers of participants from each module 

Presentation of data: tabular 

Review of Data: Data will be reviewed through activity reports 

Reporting of Data: Annual reports 

OTHER NOTES 

Notes on Baseline Surveys: N/A 

Location of Data Storage: innovATE ME 

PERFORMANCE INDICATOR VALUES 

YEAR TARGET ACTUAL NOTES 

FY 2013 20   

FY 2014 50   

FY 2015 100   

FY 2016 150   

FY 2017 200   

THIS SHEET LAST UPDATED  ON July 15, 2013 
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T8. Regional/international symposia hosted 

Precise definition (s): Number of regional/international symposia hosted.  These international symposia will 

be hosted to increase the awareness by and promote the retraining of ATE professionals, policymakers, and 

stakeholders. 

Indicator Type: Output 

Indicator Link to Impact: Symposia with appropriate content are an essential first step in broad training and 

promotion of awareness of the potential and need for sustainable and effective ATE systems. 

Unit of Measure: Number of symposia 

Disaggregated by: none 

Justification/Management Utility: The targets allow for monitoring progress in a crucial step in raising the 

awareness and promoting ATE. 

PLAN FOR DATA ACQUISITION BY USAID 

Data Collection Method: Reporting by innovATE Project. 

Timing/Frequency of Data Acquisition: Annual 

Estimated Cost of Data Collection: None 

Responsible Organizations/Individual(s): innovATE ME 

DATA QUALITY ISSUES 

Date of Initial Data Quality Assessment: December 2013 

Known Data Limitations and Significance (if any): None known 

Actions Taken or Planned to Address Data Limitations: N/A 

Date of Future Data Quality Assessments: TBD 

Procedure for Future Data Quality Assessments: Review innovATE project reports 

PLAN FOR DATA ANALYSIS, REVIEW & REPORTING 

Data Analysis: listing of symposia 

Presentation of data: narrative report 

Review of Data: Data will be reviewed through activity reports 

Reporting of Data: Annual reports 

OTHER NOTES 

Notes on Baseline Surveys: N/A 

Location of Data Storage: innovATE ME 

PERFORMANCE INDICATOR VALUES 

YEAR TARGET ACTUAL NOTES 

FY 2013 1   

FY 2014 1   

FY 2015 1   

FY 2016 1   

FY 2017 1   

THIS SHEET LAST UPDATED  ON APRIL 9, 2013 
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T9. Academic papers published 

Precise definition (s): Number of academic papers published in peer reviewed journals. 

Indicator Type: Output 

Indicator Link to Impact: Peer-reviewed articles with appropriate ATE content are essential in the promotion 

of sustainable and effective ATE systems. 

Unit of Measure: Number of articles 

Disaggregated by: none 

Justification/Management Utility: The indicator allows for monitoring progress in promoting retraining of 

ATE professionals, policymakers, and stakeholders. 

PLAN FOR DATA ACQUISITION BY USAID 

Data Collection Method: Reporting by innovATE Project. 

Timing/Frequency of Data Acquisition: Annual 

Estimated Cost of Data Collection: None 

Responsible Organizations/Individual(s): innovATE ME 

DATA QUALITY ISSUES 

Date of Initial Data Quality Assessment: December 2013 

Known Data Limitations and Significance (if any): None known 

Actions Taken or Planned to Address Data Limitations: N/A 

Date of Future Data Quality Assessments: TBD 

Procedure for Future Data Quality Assessments: Review innovATE project reports 

PLAN FOR DATA ANALYSIS, REVIEW & REPORTING 

Data Analysis: number of journal articles 

Presentation of data: bibliographic reference 

Review of Data: Data will be reviewed through activity reports 

Reporting of Data: Annual reports 

OTHER NOTES 

Notes on Baseline Surveys: N/A 

Location of Data Storage: innovATE ME 

PERFORMANCE INDICATOR VALUES 

YEAR TARGET ACTUAL NOTES 

FY 2013 0   

FY 2014 1   

FY 2015 3   

FY 2016 5   

FY 2017 4   

THIS SHEET LAST UPDATED  ON APRIL 9, 2013 
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Year 1 Work Plan 
 

Introduction 

The goal of the Innovation for Agricultural Training and Education (innovate ) project—formerly referred 

to as the  Modernizing Agricultural Education and Training Systems (MAETS)  Project—is to develop the 

human and institutional capacity needed to promote rural innovation necessary to achieve sustainable 

food security, reduce poverty, conserve natural resources, and address other rural problems. We will 

define and disseminate strategies and approaches in support of agriculture education and training (AET) 

reform and investment. Innovate will focus on all levels of education such as: youth, workforce 

development programs, primary and secondary educational systems, vocational/technical levels, and 

the university and post-graduate level.  

This is the first year work plan for the Innovate project. This introduction is followed by a short overview 

of the Year 1 activities.  Next, the activities for each of the project’s three components during Year 1 are 

described next.  Each component’s section will also include a synopsis of the LOP for that component.  

We also have included a summary for the Performance Monitoring Plan (PMP). The full project PMP for 

Innovate will be submitted separately. 

The Management Entity (ME) team in the Office of International Research, Education and Development 

(OIRED) at Virginia Tech has been mobilized, and has hosted a “kick-off meeting”. The ME has been 

working with the Innovate consortium partners to establish protocols and finalize the performance 

monitoring plan with the AOR. The consortium will coordinate with existing USAID investments, 

including the MEAS project,  MSU’s GCFSI, the APLU Knowledge Center, the Innovation Labs, and TEAM 

Africa, to garner lessons learned and seek points of leverage that help ensure greater impact from our 

resources. 

The LEARN, DESIGN and TRAIN activities are part of a demand-driven, student-centered methodology.  

Each is described in brief in this overview and in more detail in later sections. During the first year, there 

will be activities in all three components, with the emphasis on LEARN. Effort will be allocated to 

information gathering/synthesis, networking with AET professionals and institutions, development of 

AET assessment tools, providing technical assistance to USAID missions, and offering associated training 

for USAID personnel and implementing partners tasked with AET reform. 
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LEARN: This component consolidates information and lessons learned from past experiences that will 

guide the DESIGN and TRAIN project activities. To improve agriculture education and training systems 

we need to gather and make accessible current AET information and examine current issues that impact 

AET systems.  Specifically, the LEARN component documents good practices and assessment tools to 

address specific problems at agricultural education and training (AET) institutions and countries.  Studies 

of an initial group of cross-cutting themes such as strategies for gender equity, avenues to improve AET 

capacity in post conflict situations, and work-force development will help us gather input from the AET 

community about other key issues that need attention. The LEARN component will also document how 

private sector input has successfully shaped demand-driven AET transformation. The centerpiece of the 

LEARN activities will be an international AET symposium (global learning event) designed to share 

knowledge among AET specialists and launch Innovate’s development of a global AET community of 

practice.  

DESIGN: This component is based on information gathered through the LEARN component and is under 

direction from local USAID missions. The DESIGN component applies assessment tools and other 

methods that adapt good practices to provide project design guidance that addresses specific 

institutions and systems. This assures that AET investments will meet the needs of USAID missions and 

local AET partners.   The end result in many cases will be to provide the basis for associate awards and 

procurement that will lead to systemic capacity development in agricultural education and training.  

 

TRAIN: This component focuses on sharing LEARN and DESIGN experiences.  In particular, good 

practices, analyses, and contextualized case studies will be made available when and where appropriate 

to USAID missions, national AET professionals, user groups and other interested parties through online 

training modules, a database of training activities, pedagogy workshops, and short courses.  TRAIN 

activities assure that Innovate extends learning opportunities in the AET community of practice.  

By the end of Year 1, the project will: 1) increase awareness of Innovate’s purpose and programs; 2) 

raise the profile of AET capacity building as a development sub-discipline; 3) provide fundamental 

training for USAID and other key stakeholders; 4) assemble and generate scholarship on AET reform for 

use by practitioners; and 5) host an international forum for an AET community of practice. Table 1 lists 

the Innovate startup and management activities.   
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Table 1: Start-up and Management Tasks 

TASK START FINISH MILESTONES 

Start-up Tasks 

Project management team 

mobilized 

10/3/12 12/15/12 VT ME team gathered. Start-up 

assignments given by OIRED director 

Consultative meeting of ME with 

AOR and BFS staff 

10/12/12 

 

 

1/15/13 

1/25/13 

 

 

2/15/13 

Incorporation of feedback for submission 

of Year 1 work plan.  

 

Country selection criteria refined 

Innovate Consortium Meeting  10/1/12 10/31/12 Meeting held 

Refine project indicators and data 

requirements with USAID 

 3/7/13 

6/30/13 

Performance indicators a) drafted,  

b) finalized 

Work plan submission   1/20/13 Work plan for Year 1 submitted 

Work plan approval by USAID   6/30/13 Work plan approved 

Innovate sub-awards establishment 11/8/12 12/12/12 All sub-awards established 

Establish Program Advisory 

Committee (PAC) 

11/30/12 06/30/13 PAC established 

PMP Linked to FTF and Foreign 

Assistance Frameworks 

10/4/12 3/22/13 PMP Linked to FTF and Foreign Assistance 

Frameworks 

Performance management plan 

submission 

 3/27/13 PMP submitted 

Performance management plan 

approved 

 6/30/13 PMP approved 

Initial “kick-off” partners meeting 9/30/12 10/30/12 Meeting conducted with all partners and 

USAID representatives participating 
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Management Tasks 

Activity 1. Reporting to USAID 

Year 1 work plan 12/1/13 

1/20/13 

12/29/12 

1/30/13 

6/30/13 

Drafted and discussed with partners 

Draft submitted to USAID 

Work plan approved by USAID 

Quarterly financial reports 10/1/12 

1/1/13 

4/1/13 

7/1/13 

1/15/13 

4/15/13 

7/15/13 

10/15/13 

Report submitted 

Report submitted 

Report submitted 

Report submitted 

Semi-annual report 4/1/13 6/30/13 Report submitted 

Annual report 10/1/13 10/31/13 Report submitted 

Activity 2. Networking with AET practitioners, USAID Missions, associations 

Establish contacts with key AET 

practitioners, USAID missions  

Identify key AET players 

11/30/12 9/30/13 AET related conferences held 

Conference calls conducted with key AET 

players 

Establish and maintain contacts 

with USAID missions to inform 

them about Innovate and 

identify candidates for initial 

assessments 

10/30/12 

 

9/30/13 USAID missions contacted to introduce 

Innovate (including conference calls) 

 

Building awareness of Innovate 12/15/12 

12/15/12 

1/15/13 

2/1/13 

Short information program sheets developed 

Web presence for Innovate established 

Activity 3. Maintaining contact with BFS and USAID/Washington 

Post-award conference 9/30/12 10/30/12 Post-award meetings conducted at BFS at 

USAID offices in Washington, DC 

Maintain contact with BFS and 

USAID/Washington 

10/30/12 Ongoing 

Ongoing 

Regular weekly conference calls conducted 

with USAID AOR and partners 

In-person visits to BFS/USAID in Washington 

conducted 
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Overview of Years 2-5 activities 

In the second and third years, effort dedicated to project design and AET innovation will increase 

according to USAID mission demand. Innovate will help USAID staff, AET institution administrators, and 

ministerial personnel develop strategic plans, draft policy, and design AET interventions that link 

educational outcomes to workforce development and innovation in the agriculture sector. Innovate will 

offer online and in-country training and mentoring on how to incorporate adaptive change process to 

AET evolution. Content-specific assistance will be undertaken primarily as buy-ins to the leader award or 

associate awards. Innovate will host annual open symposia on AET capacity building. Project design 

activities, along with good practices and analytical work, will increase in the later years of the project.  

In Years 4 and 5, we expect that the majority of effort will shift to implementing country-specific 

projects. The earliest projects designed though Innovate support will be well established. Innovate will 

support impact assessments on these AET investments as requested and supported by USAID. The 

training modules for AET system and institutional assessments will be updated in consideration of the 

newest case studies. At the close of the project, Innovate will host an international symposium on AET 

adaptive processes. This symposium will analyze and showcase five years of progress in AET capacity 

development and resulting new standards of good practice.  

LEARN:  AET system analysis and pilot projects —documenting lessons learned 

and good practice 

Innovate seeks to provide a leadership role in generating practical policy scholarship for USAID and AET 

reformers in host countries. Innovate will seek to help a broad range of agricultural development 

practitioners and AET specialists to understand and embrace renewed investments in efficient and 

sustainable AET institutions. The stakeholders include those working with youth or workforce 

development, training centers, and primary, secondary, and higher education institutions.  The target 

audiences for Innovate will include US AET institutions, international donors, NGOs, and private sector 

organizations (e.g., consulting companies working in AET, agriculture enterprises).  Year 1 LEARN 

related activities are listed in Table 2. 

Innovate will document the AET landscape in select countries and cross-cutting topics and make 

available good practices for AET assessment and analysis. Issues that need to be addressed include: How 

do the separate elements of an AET system function? How do they integrate to build an Agricultural 

Innovation System (AIS)? Where are opportunities to promote adaptive and transformational changes to 

meet country-level future food security goals?  

LEARN activities will be structured under three themes: gathering AET information and creating 

knowledge (Activity 1); making this information accessible to a global audience (Activity 2); and creating 

opportunities for information exchange and synthesis through a community of practice (Activity 3).  

Innovate will emphasize the development of a learning agenda for AET capacity development, 

aggregating and synthesizing knowledge on AET capacity development.  Innovate will review 

information resources to assure it meets quality standards before dissemination.  The project will also 
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create new knowledge to improve decision-making. In the first year, individuals from the consortium 

institutions will collect and analyze AET systems of several countries (e.g. Cambodia, Honduras, Rwanda, 

and Mozambique) through country assessment studies. Thematic cross-cutting desktop studies (e.g. 

gender equity, post-conflict AET) will be produced and tied to the topics of the symposium.  

In addition, Innovate will identify and learn from key AET stakeholder organizations such as USAID-

funded AET-related programs (e.g. Innovation Labs, EHELD, ERA, iAGRI, TEAM Africa, Higher Education 

Solutions Network,  AERI, and US-Africa Higher Education Partnerships) as well as non-USAID funded 

programs (such as APLU, CAMES, Partnership for Higher Education in Africa, RUFORUM, ANAFE). Donor 

agencies in addition to USAID (e.g., USDA, World Bank, GIZ) will be brought into the dialogue. We will 

network with and garner lessons learned where appropriate from other USAID programs such as the 

MEAS project, and USAID youth, workforce development and economic growth programs.  

Realizing that good information is needed to make effective investments we will seek input from groups 

active in AET. Hence, it will be vital to continually seek outside thinking about AET and strategies to 

improve capacity through a variety of venues.  By establishing a program advisory committee (PAC) of 

key AET specialists we will gather additional input for the project and continue to add to our AET 

network. We will structure the PAC so that its size and membership are conducive to assisting us to 

bring in direction and current ideas relevant to our programs.  To that end we will solicit suggestions 

from key stakeholders to direct PAC membership, and use teleconferences and e-consultations, and 

other ICT means to communicate with the PAC members. The PAC membership will be selected by the 

partners to include a mix of AET development practitioners (e.g., AET project implementers, 

consultants), donor and program representatives with investments in AET and overseas AET colleagues 

(university administrators and faculty, education specialists, etc.).  The PAC membership will be a good 

source of key AET capacity issue identification and priority setting. 

We will build an active AET community of practice among USAID, AET reformers in host-countries, 

educational institutions at all levels, and AET professionals in international and regional organizations. 

Innovate will respond to this community and foster communication and engagement and provide a 

forum for agriculture educators. We will cooperate with existing AET reform organizations in Africa and 

Asia and Latin America. We will work with a motivated sub-group of educators to beta test assessment 

tools. In Year 1, the symposium will be the biggest single event in our developing the AET community of 

practice. A cross-cutting study on building communities of practice will be presented at the symposium 

as a foundation from which to launch community of practice activities in Year 2.   

The symposium will increase awareness of Innovate’s food security mission. Key individuals and scholars 

will be invited and supported to present their insights and experiences with AET reform. We will engage 

other stakeholders during the global AET symposium through digital technologies. The proceedings from 

the symposium will be made available through on-line venues.  

Innovate will aggregate and synthesize knowledge as a platform for understanding and planning AET 

development. Two types of case studies will be prepared: country studies and cross-cutting studies. 

Country assessment studies will be based partially on USAID mission interest, partially on the presence 
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of interesting AET activities or problems, and partially on a geographical balance. Most of the initial 

work on country studies will be done through desktop review of available literature and communication 

with experts. In-country travel will be undertaken to collect data not available and to meet with key 

stakeholders.  With core funding, Innovate can produce four country assessments during Year 1. The 

second type of case study, the cross-cutting studies, will examine key AET topics across geographic 

boundaries. In Year 1 and for subsequent years, cross-cutting studies will serve as the organizational 

structure for symposia hosted by Innovate. The Year 1 symposium will report on and engage AET 

practitioners in: gender equity in AET systems and AET capacity building projects; incorporating gender 

subject matter in the AET curriculum; AET capacity building in post-conflict countries; and AET workforce 

development flow, from secondary schools into agricultural vocational training and higher education.  

Where necessary, outside specialists may be commissioned to conduct research on selected topics. 

The series of case studies (e.g., cross-cutting studies, country assessments) will be initiated during Year 

1.  Topics for the initial year will be selected from those outlined in the proposal and verified through 

consultations among the partners and with specialists outside the consortium.  As a starting point, these 

topics will include post-conflict issues, gender equity, and work-force development.  The list of possible 

topics and studies we conduct will be enlarged through direct consultation (meetings, conferences, e-

discussion groups) and solicitation (canvassing specialists). Since it is important to build a cohesive 

collection of studies that can be replicated, to begin with a limited number of topics will be selected for 

study.  We know that several others are worthy of study and they will be added as we gain momentum. 

These studies will identify gaps in AET systems, and point to good practices.  These studies also will form 

the basis for publications (fact sheets, etc.) and web-based information, and further engage the team 

with the AET community.  

Our case study research methodology will combine desk-top research and in-country fact finding (e.g., 

at conferences, on-the-ground data collection visits). For instance attending the Gender GLEE held in 

Washington, DC will avail the research team access to over one-hundred stakeholders – many with a 

strong interest and experience in AET.  In addition our participation and Innovate’s support for key 

participation of AET specialists in the post conflict conference to be held in Southern Sudan during the 

summer of 2013 will provide enormous synergies for our post conflict cross-cutting study team. 

A series of country level studies will be also initiated during Year 1.  The purpose of these studies is to 

identify AET experience, locate resources and develop our AET network, select good practices, and 

determine capacity gaps at the country level.  These will initially be focused on countries with the 

highest level of interest in accessing the Innovate program.  Initial contacts with USAID missions will 

drive the selection of these countries.  A benefit of these studies is to build background information for 

pre-scoping and scoping activities and support associate award and buy in investments.  Scholarly AET 

information is lacking, hence our team will start with a small group of selected focus topics and 

countries.  These will form the basis for the involvement of outside researchers. 

Table 2 contains a list of illustrative Year 1 activities planned under the Learn component. 

Table 2: Year 1 LEARN activities and tasks 
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ACTIVITY/TASK MILESTONES START FINISH 

Activity 1. Gather information and create knowledge 

Compile an online resources for 

AET bibliography 

Student researcher hired 

Database structure finalized 

500 citations compiled 

2/1/13 

11/1/12 

5/31/13 

7/1/13 

9/30/13 

Country assessment studies 3 country assessment studies 

completed 

11/15/12 8/30/13 

Cross-cutting analyses 

 

3 cross-cutting studies completed: 

(e.g.,  identify gaps in AET capacity 

and good practices 

Gender in agriculture and AET 

systems, AET post-conflict study and 

workforce development  

Initial studies completed and results 

presented at the AET symposium 

12/01/12 

 

 

 

8/15/13 

 

8/31/13 

 

 

9/15/13 

Collect/synthesize experiences of 

other organizations 

Reports and papers collated and 

shared 

7/1/13 9/15/13 

Activity 2. Make knowledge accessible 

Create a community of practice 

to gather and share AET training 

knowledge 

Design parameters defined  

Gather participants 

User survey to assess usefulness 

completed  

AET community of practice study 

11/1/12 6/30/13 

6/15/13 

8/31/13 

9/15/13 

Organize a global database for 

AET institutions and capabilities 

Training database operational and 

accessible 

4/15/13 8/15/13 
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Outreach communications to 

USAID FtF countries 

Interest gathered from USAID 

missions 

Contacts established (e.g., conference 

calls) with 3 USAID missions  

Contacts established with 3 additional 

USAID missions 

12/7/12 

1/15/13 

 

2/15/13 

12/14/12 

03/21/13 

 

6/15/13 

Establish Innovate’s presence in 

appropriate social media 

platforms 

Evaluate effectiveness of various 

social media as a means to foster 

an AET community of practice  

Social media presence established 

through appropriate format (e.g., 

Twitter)  

Report on effectiveness of social 

media report compiled and circulated 

1/30/13 3/15/13 

 

8/1/13 

Activity 3. Foster AET community of practice 

Hold AET global learning event Program drafted; site selected 

e-consultation to gather input on AET 

topics and needs 

Announcement/ Invitations sent 

Event completed 

Proceedings published 

10/15/12 

 

 

 

4/1/13 

5/8/13 

 
4/15/13 

9/18/13 

10/30/13 

Develop on-campus interest in 

AET 

Collect AET experiences 

On-campus faculty group for AET 

Student from focus countries 

organized in focus groups to gather 

AET experiences 

2/15/13 

3/15/13 

8/15/13 

9/15/13 

Support innovative leaders’ 

participation in regional AET 

programs and agriculture 

educator associations 

Africa: meetings with RUFORUM, 
Team Africa ANAFE;  Attend Science 
week and FARA General Assembly; 
Asia: foster institutional involvement 
in APAEN from FTF countries; and 
Latin America: agricultural educator 
association attended 

1/1/13 8/27/13 

7/15/13 

9/15/13 

9/15/13 
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Years 2 – 5 LEARN Activities 

Early in Year 2 a bibliography of literature on AET capacity development will be made available online. 

By the end of Year 2, the project will produce guidelines on good practices and adaptive change in AET 

systems. Early in the project, many of the resources available online from Innovate will be accessible 

from the project website.  Agrilinks, USAID University and other longer-term platforms will also be used. 

As the project matures, its online resources will be increasingly shifted to external, perennial online 

entities.  

 In Year 2 we will strengthen this community of practice through facilitated dialogue via webinars and 

through e-consultations that we tested during year 1. In Year 3, Innovate will expand the AET 

community of practice by hosting moderated English, Spanish, and French forums for AET practitioners. 

We will cooperate with African and Asian regional reform organizations where they already exist and 

initiate an agriculture educators association in Latin America.  

Throughout the project’s duration, Innovate will expand the expertise of USAID personnel in key areas 

by employing assessment tools that help characterize AET systems, and assess agricultural workforce 

demand and supply. Field surveys and interview guidelines will be developed as needed to characterize 

both a national AET system (e.g. policy landscape, institutional membership, functional roles, history, 

educational outcomes) and individual AET institutions within a system (e.g. human resources, financial 

resources, mission, student services, cultures of adaptation or tradition, etc.). The project will develop 

tools that identify constraints and gaps and will synthesize lessons learned from prior AET system 

investments in developing and developed countries. Gaps in capacity, roles, and opportunities will be 

identified, such as: faculty quality, curriculum relevance, and student services. In later years, the 

emerging models of AET systems and their influence on agriculture innovation systems will help decision 

makers prioritize and guide impact assessment designs.  

DESIGN: Technical support and design — mainstreaming effective approaches to 

quality and relevant AET 

Year 1 DESIGN activities and tasks are presented in Table 3. The project will develop tools that identify 

constraints and gaps and will synthesize lessons learned from prior AET system investments in 

developing countries and the United States. Following the Innovate program’s demand-driven approach, 

gaps in capacity, roles, and opportunities will be identified. Models of AET system functions and their 

influence on agriculture innovation systems will help decision makers prioritize and guide investment 

decisions. 

We will create tools for strategic planning and project design (Activity 1). We will carry out scoping 

studies at mission request to provide guidance on possible AET investments (Activity 2), and offer 

project design services including proposal and work plan preparation, establishment of monitoring and 

evaluation systems, and impact measurement (Activity 3). Technical assistance will be provided at the 

request of USAID missions. We can provide initial modules such as defining AET, establishing student 
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services, and building financial and administrative capacity to manage AET (Activity 4). We will rely on 

the expertise within and, as necessary, outside of the four Innovate member institutions.  

Innovate will draw upon the experiences of partners and others who have completed or are currently 

engaged in long-term education capacity development projects. Innovate partners, according to their 

predominant geographic capabilities will lead technical support for assessment studies, project design, 

and implementation. The following list indicates potential Innovate involvement as dictated by demand 

and illustrates our geographic coverage: 

 Latin America/Caribbean: Guatemala, Honduras, or Haiti (UF) 

 West Africa: Senegal, Liberia, or Ghana (VT) 

 East Africa: Ethiopia, Rwanda (TU) 

 Southern Africa: Malawi, Mozambique, and Tanzania (TU) 

 South/Southeast Asia: Bangladesh, Cambodia, and Nepal (PSU)  

 Eastern Europe: Armenia (VT)  
 

Demand and Supply Studies will identify skill sets that make AET graduates employable and will estimate 

future demands for them across the private and public sectors. These forecasts suggest the best 

student-focused educational outcomes for which curriculum adaptation, faculty and administrative 

capacity building should be targeted. The objective of a demand study is to quantify current and future 

human resource needs and to identify jobs and associated skill set requirements in the private and 

public sectors. It also provides the basis to build support for AET programs among employer groups. 

Demand studies will include a list of agriculture subsector contacts representing significant employment 

opportunities and potential representatives for AET institutions that introduce industry advisory 

mechanisms. Supply studies include analysis of: institutional mission, strategic plan, curriculum 

organization and content, faculty pedagogic skills, faculty/curriculum match-ups and subject 

weaknesses, infrastructure, governance and incentive systems, faculty continuing education 

opportunities, the use of practical training as well as media and distance-learning in teaching, and skill 

profiles of incoming students and outgoing graduates. 

Analyses will use the demand and supply study, and the landscape analysis results to identify gaps in 

training and curriculum and to recommend changes an AET institution or system could make to provide 

the next generation of innovators in business and science. As we gain experience with different AET 

systems, these four instruments - AET system analysis, demand studies, supply studies, and gap analyses 

- will be refined and generalized, becoming freely accessible tools.  Innovate will benefit from using 

demand and gap survey instruments tested in ongoing education and research programs. Much of these 

activities will be set up during Year 1, but the actual interventions may not occur until Year 2. 

Project design work will be built within the framework of the Innovate Project’s assessment and 

planning tools that will be made publicly available via the Innovate website. Based on demand and 

availability of support by a USAID Mission an in-country strategic planning exercise will be completed by 

the end of Year 1. Additional technical support for project planning will be provided by Innovate, 

primarily as supplemental tasks to the core work.  
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During project development, we will encourage inclusion of project components that support capacity in 

student services and administration. Technical support for administrative services will focus on 

professionalizing the procedures that will make AET institutions successful. One need that is emerging is 

to assist educational institutions to develop and improve financial and contract management. Parallel 

with project design work, professional staff from the Innovate partners (University of Florida, Penn State 

University and Tuskegee University) will provide technical support to AET financial and administrative 

management staff. In addition, a training module will be developed that will help AET institutions 

develop effective administrative and financial management systems.  If invited, this could be the basis 

for a workshop for USAID and AET institutions (offered under the Train component). 

Innovate will collaborate with regional programs and projects to support AET reform. In Africa, we will 

work with World Bank-supported RUFORUM, ANAFE, and the Association of African Universities as well 

as other regional organizations and programs such as TEAM Africa and CAMES. Recognizing the natural 

bias towards university education; we will pay special attention to ensure the adequate support of 

opportunities for workforce development, youth programs, as well as secondary and vocational 

education. Regional organizations and stakeholders will be consulted to determine the best ways to 

invest Innovate time and resources. US federal and state associations of agricultural educators from all 

levels are a venue for innovation and collaboration and will be linked with parallel organizations in the 

developing world. In South Asia, we will work with the Asia Pacific Association of Educators in 

Agriculture and the Environment (APAEN) to find areas for cooperation and support participation of 

secondary institutions. In Latin American countries, the project will encourage the development of an 

association of agricultural educators to bring together secondary, vocational, and higher education 

professionals to collaborate on project solutions. As these local communities of practice mature, their 

members will become increasingly important local resources for Innovate and other AET projects.  

Innovate will design specific workforce demand and supply assessment tools in Year 1.  These tools will 

characterize employable skill sets and estimate future labor demands across the private and public 

sector. The forecasts generated by these tools will guide Innovate AET intervention design. The objective 

of a workforce demand study is to quantify current and future human resource needs and to identify 

jobs and associated skill set requirements in the private and public sectors. Workforce demand studies 

will include a list of agriculture subsector contacts representing significant employment opportunities 

and potential representatives for AET institutions that introduce industry advisory mechanisms. 

Workforce supply studies evaluate education outcomes as measured by course offerings, program 

quality and the skills students have at graduation. Workforce supply studies include analysis of: 

institutional mission, strategic plan, curriculum, faculty expertise and subject weaknesses, human 

resources stability, faculty continuing education opportunities, the use of media and distance-learning in 

teaching, and skill profiles of incoming students and outgoing graduates.  

In Year 1, we will carry out assessments with USAID and AET institutions leading in later years to project 

design, proposal preparation, and work plan preparation, and the establishment of monitoring and 

evaluation, and impact measurement systems. As country projects start in Years 2 and 3, we will shift 
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work from the design phase to implementation in collaboration with individual AET institutions.  Table 3 

contains an illustrative list of Year 1 activities planned for the Design component. 

Table 3: Year 1 DESIGN activities and tasks 
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ACTIVITY/TASK MILESTONES START  FINISH  

Activity 1. Build project design capacity 

Develop demand 

analysis tool 

Guidelines produced 

Demand study tool made available 

10/15/12 1/15/13 

7/31/13 

Develop supply 

analysis tool 

Guidelines produced 

Survey study tool made available 

10/15/12 1/15/13 

7/31/13 

Develop 

landscape 

analysis tool 

Landscape tool made available 10/15/12 7/31/13 

Develop financial 

management tool  

Pre-award survey (financial management and sustainability tool) 

complete and made available 

2/15/13 8/15/13 

Present AET tools A tool kit completed and available; AET systems assessment 

template; assessment inventory for AET institutions 

12/1/12 9/17/13 

Activity 2. Support AET systems analysis 

Demand studies Study completed in 1 focus country (as requested by USAID 

mission) 

Assessments in additional countries as requested by USAID 

missions, often involving mission buy-ins or associate awards 

1/1/13 6/1/13 

 

10/1/13 

Supply studies Study completed in 1 focus country (as requested by USAID 

mission) 

Assessments in additional countries as requested by USAID 

missions, often involving mission buy-ins or associate awards 

6/1/13 9/30/13 

 

10/1/13 

Customized in-

country 

assessments 

As requested by USAID missions, often involving mission buy-

ins or associate awards 

12/1/12 TBD 

Activity 3. Support project design 

Strategic planning As requested by USAID missions, 1 project design plan completed 6/2/13 9/30/13 

Activity 4. Support administrative and student services 

On-line module on 

student career and 

academic 

mentoring 

Training module completed 5/1/13 9/30/13 

 

On-line module on 

financial 

management 

Training module completed 6/2/13 9/30/13 

Activity 5. Support curriculum design 

On-line module on 

curriculum adaptation 

Training module completed 8/1/13 9/30/13 
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Years 2 – 5 DESIGN activities 

Requests from USAID missions and bureaus for Innovate programs will drive much of the level of effort 

and nature of activities in the design component in subsequent years of the project. Technical support 

for project planning will be provided by Innovate mostly as supplemental tasks to the core work. During 

project development, we will encourage inclusion of project components that support capacity in 

student services and administration. Student services in secondary education make life-changing 

differences with respect to student comprehension of educational opportunities and the consequences 

of educational choices. In higher education, student services provide links to potential employers. 

Technical support for administrative services will focus on professionalizing the procedures that will 

make projects successful. Most importantly, we intend to build financial and contract management 

training into the Innovate program. Parallel with project design work, professional staff from the 

Consortium will provide technical support to AET financial and administrative management staff.  

As we gain experience with applying Innovate’s assessment tools to different AET systems, the use of 

demand studies, supply studies, and the subsequent gap analysis will be refined and generalized. By 

Year 5 these freely accessible tools should be robust.  

Although dependent upon demand by USAID, Innovate expects one in-country strategic planning 

exercise will be completed by the end of Year 1. Four or more will be completed during Year 2.  

TRAIN: Direct investment in Human Development  

Tasks for the TRAIN component are closely tied to the assessment and design tools developed in the 

LEARN and DESIGN components. Training needs will vary depending on the stage of institutional 

development at targeted AET institutions and systems.  Innovate will develop two types of training- 

training for intervention at the scale of entire AET systems, and training for intervention within 

individual AET institutions or educational levels (e.g., secondary, university). The project will service 

both. In-country training will be provided with core funding in consultation with USAID.  

Innovate will raise awareness of key AET issues by USAID personnel, AET specialists, and other 

stakeholders through on-line modules (Activity 1).  A database of globally available AET training 

opportunities from around the world will be established (Activity 2).  Short courses on-line and in-

country (Activity 3) as well as customized curriculum development and course modification will be 

provided on demand through buy-ins and associate awards (Activity 4). See Table 4 for a list of activities 

and expected completion dates. 

During Year 1 we will begin developing a series of online training modules and downloadable training 

documents (e.g., fact sheets focused on key AET issues and skills) that will be available through the 

Innovate web site.  The number and types of items will grow throughout the project dependent on 

demand received. A database of training opportunities will be established through an appropriate 

venue. To maintain its long-term usefulness and minimize outdated information, it will be designed so 
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that course dates, recurrences, descriptions, cost, and duration can be updated. We will add to and 

update the database throughout the life of the project.  

To ensure broad access by Innovate partners and the AET community of practice, the project will post its 

training resources online through the Innovate website. In-country training will be carried out in partner 

countries and regionally when there is the opportunity (e.g. TEAM Africa, RUFORUM, ANAFE, or CAMES 

organized events). When there is a broad need for training that can be best provided in the U.S. or a 

third country, Innovate will propose short-term participant training with supplemental support for 

groups of faculty, administrators, and professionals. 

In Year 1, the project will produce a module on AET systems. USAID personnel will have access to this 

module on line.  The topics for the initial module (and subsequent modules) may include:  

1) identifying key AET system characteristics and levers of change;  
2) rapidly assessing of AET institution capabilities and weaknesses;  
3) linking AET systems to private sector employment opportunities;  
4) working within complex AET policy environments; 
5) building effective host-country teams; and  
6) aligning AET capacity development with FTF performance indicators.  

Additional target illustrative topics will be introduced at the symposium. Soon after the first module is 

made available, we will begin developing follow-up modules to explore each of these six topics in 

greater depth, including ongoing case study analyses and project design work of the project. Preliminary 

segments of the on-line modules will be critiqued by the project’s beta test working group before the 

first three training modules are released.  

Associated with the AET symposium to be held during 2013, the project will hold three break-out 

workshops on cross-cutting subjects of general interest to AET reformers. These workshop topics will 

include: 1) workforce development (linking AET systems to marketable skills sets); 2) gender 

considerations and gender equity in agricultural education; and 3) post conflict environments. These 

workshops will be points of departure for identifying key AET topics for further development, 

subsequent training resource development, and be an important element of building an AET community 

of practice.  

We will utilize our experience with agricultural training and education programs in USAID partner 

countries under Innovate. In countries where AET projects have not yet been designed, the early 

training needs will be largely for AET systems assessment and analysis. Innovate will send personnel to 

carry out in-country training on AET systems assessment combined with collaborative rapid assessment 

with the local team according to additional needs and supplemental funding.  

Improving curricula and revising courses at the institutional level will be among the core elements of 

AET capacity development. However, relatively little specific information can be presented here on the 

curriculum development process because curriculum needs are local-stakeholder driven. We expect that 

demand for course-specific training will start after the first generation of Innovate-assisted project 

designs have been completed. For instance, what if an AET institution wished to modify its curriculum? If 
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this was requested, Year 1 efforts on curriculum adaptation might include the development of an online 

module in English outlining principles of curriculum development.   We will have a better understanding 

of the AET skills needed as the work on in-country scoping, desk-top research, or case studies begins.  

To increase AET institutional capacity on-the-ground, it is important to have access to sources of 

information on AET training that are appropriate and current.  Access to training to upgrade technical, 

administrative, and teaching skills will be critical to AET capacity building. The partners will all contribute 

information that will be compiled in a global database and accessible by stakeholders.  

In Year 1, Innovate will produce a database of agricultural training opportunities to better match the 

supply and demand of agricultural training. The database will be enlarged and updated each subsequent 

year. Innovate intends to house the database with another entity by the end of the project. To maintain 

its long-term usefulness and minimize outdated information, it will be designed so that training 

providers may update information such as course dates, recurrences, descriptions, cost, and duration.  

In Year 1, the project will produce a modular online training course about AET system orientation. USAID 

personnel will have access to six short online modules that cover:  1) identifying key AET system 

characteristics and levers for change; 2) rapidly assessing of AET institution capabilities and weaknesses; 

3) linking AET systems to private sector employment opportunities; 4) working with complex AET policy 

environments; 5) building effective host-country teams; and 6) aligning AET capacity development with 

FTF performance indicators. These illustrative topics will be introduced at the global learning event. In 

Years 2 and 3, Innovate will to develop follow-on training to further explore each these and other topics 

What follows in Table 4 is an illustrative list of TRAIN activities planned for Year 1.   

Table 4: Year 1 TRAIN activities and tasks 

ACTIVITY/TASK MILESTONES START  FINISH  

Activity 1. Teaching USAID personnel, members of the AET community 

Introductory AET training for USAID 

agriculture and education officers (6 

ten-minute online modules)  

One-hour AET presentation made available for USAID 

University or other appropriate venue 

 1/1/13 8/31/13 

Cross-cutting sessions in association 

with the symposium; increasing 

knowledge of good practices 

3 sessions held at the AET Symposium; online video-

based training posted 

3/27/13 

 

9/30/13 

Activity 2. Provide a database of AET training opportunities 

Design and start training opportunities 

database 

Initial design parameters completed 

Hire student researchers 

In-house testing completed 

11/1/12 3/15/13 

5/15/13 

8/15/13 
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Revised design tested 

Database prototype brought online 

9/01/13 

9/30/13 

Catalog training opportunities Search strategy determined 

Data quality assessment and strategy revised; categories 

established 

100 training opportunities logged 

500 training opportunities logged 

2/15/13 

 

3/15/13 

7/1/13 

7/1/13 

(ongoing) 

Activity 3. Provide short-courses  

Online training General AET module available online 

Introduction to instructional technologies 

6/1/13 8/30/13 

8/30/13 

Activity 4. Technical assistance to support AET development 

Customized in-person training for 

specific AET development activities 

As requested by USAID missions; provided by buy-ins or 

associate awards 

TBD 

Year 1 

TBD Year 

2  

 

Years 2-5 TRAIN activities 

In Year 2, Innovate will develop a one-day course on AET capacity development for in-person training at 

missions if sufficient demand for such a course is determined in Year 1. This in-person course will be 

delivered with core funds in up to six countries. It will build on the modular training described above and 

engage local USAID personnel and host-country counterparts in exercises that advance strategic 

planning and project design in the host country.  

Throughout the project period, in-country training for AET practitioners will be carried out in target 

countries and regionally when there is the opportunity (e.g. RUFORUM or ANAFE events). When there is 

a broad need for training that can be best provided in the U.S. or a third country, the Consortium will 

organize short-term participant training if supplemental is available. For example, short-term individual 

and group training in the U.S. or a third country may be used to build faculty teaching capacity and train 

personnel in administrative services.  

Training needs will fall into two categories — training for intervention at the scale of entire AET systems 

and training for intervention within individual AET institutions or educational strands (e.g. secondary, 

vocational, university). Training materials on assessment and project design work at the level of 

individual institutions will be created with core funding in Years 2 and 3. Providing training and technical 

support for institutional assessments and project design work will be supported primarily through buy-
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ins and associate awards. Because much of current AET reform is focused on higher education, we will 

assist vocational and secondary schools to do institutional assessment and design AET strengthening 

projects.  

Improving curricula and revising courses at the institutional level is an important part AET capacity 

development. Curriculum revision, under Innovate, will be stakeholder driven, so specific activities 

cannot be predicted over the five years of the project. Demand for course-specific training will start 

after the first generation of Innovate-assisted project design tasks has been completed. We expect most 

of this work to occur in Years 4 and 5. 

Summary of Performance Management Plan 

The Performance Management Plan (PMP) is a separate companion document to the work plan. It 

provides the framework for monitoring project activities and reporting information that is required to 

measure performance and impact. Performance indicators fall under three categories; those feeding 

into the USAID/Department of State Foreign Assistance Framework; those reporting to Feed the Future 

Monitoring and Evaluation Framework; and custom indicators specific to the project. A summary of the 

performance indicators featured in the PMP are given in Table 5.  

  

 

Table 5: Performance indicator summary from Performance Management Plan 

Indicators Targets 

 FY13 FY14 FY15 FY16 FY17 Total 

USAID/Dept. of State Indicators       

Number of higher education partnerships between US and host 

country higher education institutions that address regional, 

national, and/or local development needs  

1 4 9 5 5 24 

       

Feed the Future Indicators       

Number of public-private partnerships formed as a result of FTF 
assistance (4.5.2-12) 

0 2 3 4 2 11 

Number of individuals who have received USG supported short-

term agricultural sector productivity or food security training 

(4.5.2-7) 

60 115 165 215 240 795 

       

Custom Indicators       

LEARN       
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Number of users accessing project databases 0 500 1000 1500 2000 5000 

Case studies completed (country/cross cutting assessments) 6 7 7 7 3 30 

AET assessment tools developed 3 0 1 0 1 5 

Technical notes and good practice papers disseminated 3 5 6 8 8 30 

       

DESIGN       

AET system/program evaluations 1 2 3 3 3 12 

AET reform and investment plans designed 1 4 4 5 4 18 

Consultancies for AET development, linkages, and AET support 

services 

2 4 6 6 4 22 

Institutional linkages established 2 6 10 10 12 40 

AET reform and investment plans implemented 0 1 3 4 4 12 

AET institutions strengthened 0 3 7 10 10 30 

       

TRAIN       

Training modules developed 2 3 3 3 3 14 

Training workshops hosted 0 2 2 2 2 8 

Short-term training supported for curriculum development 0 10 10 10 10 40 

  

Indicators Targets 

 FY13 FY14 FY15 FY16 FY17 Total 

Number of training module users 0 200 400 1000 1000 2600 

Policy makers trained in AET 15 15 15 15 15 75 

Development practitioners trained in AET  25 50 50 50 25 200 

Development professionals trained 20 50 100 150 200 520 

Regional/international symposia hosted 1 1 1 1 1 5 

Academic papers published 0 1 3 5 4 13 
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Key Research Focus Topics 

 
Special Studies (Desk Studies) to frame principal AET issues and emerging best 

practices (Initial Learning Agenda) - circulated 11-6-12 

Special Study Topic Area Specific Issues that could be Addressed Priority? 

Gender Integrating gender into any of the study topic areas 
listed 
Effective female recruitment/retention programs 

 

Vocational/Technical Training Building effective linkages to the private sector 
Linking vocational training and university education 
programs 
University outreach training programs 

 

Primary/Secondary Education Incorporating agricultural and nutrition training 
through extra-curricular strategies 
Improving pedagogy by incorporating experiential 
learning through agriculture models 
Use of social media 

 

Value Chain (Agribusiness) Integrating value chain education  
Cereals 
High value horticulture 
Regional value chains 

 

Post Conflict Role of higher education in post-conflict countries 
Strategies to restart agriculture 

 

Environment/Global Warming Strategies to sensitize students to role of 
agriculture/NRM and their future  
Emerging needs and undergrad/grad academic 
programs  

 

Nutrition/Agriculture Strategies to connect nutrition and agricultural 
training 
Post-harvest nutrition enrichment education 
strategies 

 

Governance/Administration Effective faculty/student policy and involvement in 
public education institutions 
Strategies to improve fiscal and grant oversight and 
control 

 

Education Policy 

Transformation 

Transforming public education systems 
Entrepreneurship and innovation for linking 
institutions in AET systems 
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Marking and Branding Strategy 
 

Marking and Branding Strategy 
for the Innovation for Agricultural Training and Education project 

— innovATE — 
 

October 2012 
 

The Innovation for Agricultural Training and Education project is funded by the U.S. Agency for 

International Development, and as such, follows standard branding procedures set forth by 

USAID. 

 
Branding Strategy 
 
Positioning 
 

a. Name of program:  

Innovation for Agriculture Training and Education — innovATE 

 Cooperative Agreement Leader Award No. AID-OAA-L-12-00002 

 

b. USAID Identity:   
All materials developed as a result of this activity will contain the following attribution 

statement: 

 

This project was made possible by the United States Agency for International Development and 

the generous support of the American people through USAID Cooperative Agreement No. AID-

OAA-L-12-00002 

 

All publications developed through this project, with the exception of research articles published 

in academic journals, will also display the approved USAID identity graphic and conform to 

other requirements of the USAID Graphic Standards Manual. 

 

c. Program logo:   

All publications and products developed through this project, with the exception of research 

articles published in academic journals, will display currently approved USAID graphics. 

Additional logos that may be used include the logos for Virginia Tech, Pennsylvania State 

University, Tuskegee University, the University of Florida, and the innovATE project: 
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2. Program Communications and Publicity 

a. Audience:  

The primary audience is the general public, particularly youth (male and female) who may start 

to see agriculture as a career choice. The secondary audiences are USAID personnel, foreign 

government officials, policymakers, agricultural educators, researchers, other development 

practitioners. 

 

b. Communications materials used to explain or market the program to 

beneficiaries:  

Brochures, booklets, posters, manuals, guides, success stories, videos, audio clips for radio, 

websites, as well as training materials and workshop manuals. 

 

c. Main program message:   

innovATE communicates to those involved in agricultural education at all levels including 

policymakers that by using best practices in agricultural education, they will not only be 

improving their own country’s food security, economic well-being and health, but also the health 

and sustainability of the environment. To foreign government and USAID representatives, 

innovATE communicates that the program is sustainably developing local capacity in agriculture 

through education. 

 

d. Host country citizen awareness and participation:   

innovATE will assist local counterparts in publicizing the program within their agency or to the 

local broadcast or print media. Pieces that the program management unit create will be 

repurposed for local use (e.g., press releases will be redone to create success stories, brochures, 

and radio news items). All collaborators will be informed of USAID requirements in branding, 

and branding requirements will be included in all subcontracts. 

 
3. Acknowledgements 

a. Host country government ministry involvement: There will be a range of host 

country government ministries that will be involved. Ministry participation will be 

acknowledged. 

 

b. Logos or identities of other groups that may be used on program materials: These 

include the logos of local ministries or organizations as well as other U.S. universities with 

which innovATE collaborates, in addition to the logo of any other donor organization that may 

provide co-funding for program activities. Contributions by other organizations will be 

acknowledged and their logos/identity retained on the training materials that they developed. If 

newly developed training materials need to include logos of other organizations, they will be 

used in accordance with USAID marking requirements. 

 
 
Marking Plan 
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1. All printed material and reports will have the USAID logo printed on them along with 

those of Virginia Tech and participating U.S. universities and local organizations. 

 

2. Laboratory equipment, field equipment, computers, projectors, cameras, vehicles, and other 

appropriate items will be marked with a suitable USAID logo, usually adhesive labels. 

 

3. When logos other than the USAID are displayed alongside the USAID logo, the USAID 

logo will be of a size and prominence equivalent to that of the other logos. 

 

4. The USAID logo will be prominently displayed for maximum visibility. 

 

5. The support of USAID will be mentioned in media releases and in radio and television 

programs. 

 

 

Marking under USAID-funded Assistance Instruments 
 

Virginia Polytechnic Institute and State University shall ensure that all programs, projects, 

activities, public communications, and commodities USAID partially or fully funds will be 

marked with the USAID standard graphic identity. 
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Communications Plan 
 

Over-arching message 

The USAID-funded Innovation for Agricultural Training and Education (innovATE) project collaborates 

with agricultural training and education programs around the world to help countries meet the need to 

feed their own people. 

Situation Analysis 

InnovATE collaborates with agricultural training and education programs around the world to help 

countries achieve sustainable food security, reduce poverty, conserve natural resources, and address 

other rural problems. The program does this by collaborating with local agricultural training and 

education programs to build their capacity to teach students through improving curriculum, developing 

new training programs, and improving infrastructure. The program focuses on all aspect of agricultural 

training and education: youth, workforce development programs, primary and secondary educational 

systems, vocational/technical levels, and university and post-graduate levels. The program also includes 

gender studies as an integral part of the project. These features have a significant impact on the 

program’s communications.  

Stakeholders 

Partners 

 USAID 

 The Penn State University 

 University of Florida 

 Tuskegee University 
 

Potential Collaborators 

 The academic and scientific community 

 Agricultural education and/or training institutions 

 Agriculture processing and production industry 

 Local stakeholders (i.e. teachers, administrators, farmers, extension agents, agricultural 
workers) 

 Government institutions (i.e., education, agriculture or economic development agencies) 

 Other development projects/organizations (i.e. MEAS, RHEA) supported by USAID and other 
agencies 
 

Key Audiences 

 Agricultural education and/or training institutions 

 Local stakeholders 
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 USAID and other international donors 

 NGOs 

 The scientific and development community 

 Private sector  
 

Goals 

 Present innovATE as an effective, well-managed project in order to garner additional support 
through associate awards 

 Develop a sustainable, interactive community of practice for agricultural education and training 
stakeholders which will outlive the innovATE program 

 Disseminate agricultural education and training knowledge  

 

Objectives 

 Develop and maintain an innovative and professional website which addresses the needs of 
agricultural education and training stakeholders 

 Establish and expand innovATE presence in social media platforms 

 Develop innovATE outreach materials (i.e. newsletter, success stories) 
 

Overall key messages 

 InnovATE helps people in developing countries feed themselves by building effective agricultural 
training and education systems.  

 InnovATE determines and plans key agricultural training and education development activities 
to meet the needs of countries facing food insecurity.  

 InnovATE is an effective, well-managed project. 

 InnovATE is active at all levels of agriculture training and education. 

 Gender studies are an integral component of innovATE’s work. 

 InnovATE collaborates with education and training institutions around the world. 
 

How InnovATE reaches its target audiences: specific tactics 

A. Target Audience: Agricultural Education and/or Training Institutions 
 

Key Messages: 

 We have the knowledge and tools to help improve your agricultural education and/or 
training program. 

 We want to be your partner and collaborator, not dictate your activities. 

 
Current Tactics: 

 InnovATE website used to disseminate general project information  

 InnovATE staff and partner presence at international agricultural education and training 
events 
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 Social media platforms used to share agricultural training and education knowledge 

 Creation and distribution of country studies – This research and the resulting documents 
are designed to help guide and identify ways to improve agricultural training and 
education capacity in the highlighted country. Information gathered and lessons learned 
in these assessments can also be applied to other countries. 

 Creation and distribution of cross-cutting reports – Cross-cutting studies examine key 
topics in agriculture education and training across geographic boundaries. The purpose 
of these studies is to identify agricultural training and education experiences, locate 
resources, develop the agricultural training and education network, select good 
practices and determine capacity gaps at the country level. 

 Creation of innovATE video series to highlight the project’s work 

 Maintaining professional and effective website 

 Development of innovATE poster for professional events 

 
Ideas for the Future: 

 Distribution of innovATE newsletter to stakeholders highlighting innovATE efforts and 
successes 

 InnovATE success stories focused project interventions on website 
 

 

B. Target Audience: Local Stakeholders 
 

Key Messages: 

 We have the knowledge and tools to help improve your ability to increase agricultural 
training and education capacity. 

 We will appreciate your ideas for improving your part of the local agricultural sector. 

 Your personal experiences matter to us and are an important part of shaping our 
understanding of your community’s needs. 

 
Current Tactics: 

 InnovATE website used to disseminate general project information  

 Social media platforms used to share agricultural training and education knowledge 

 Creation of innovATE video series to highlight the project’s work 

 Maintaining professional-grade website 

 
Ideas for the Future: 

 Testimonial/Success story videos 

 Distribution of innovATE newsletter to stakeholders highlighting innovATE work and 
successes 

 Creation of additional handouts targeted towards local stakeholders 

 Creation of handouts showing how gender is integrated into innovATE work/importance 
of integrating gender into work 
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C. Target Audience: USAID and International Donors 
 

Key Messages: 

 We have the knowledge and tools to assist USAID missions and bureaus on agricultural 
education and training projects. 

 We would like you participation in our annual meetings and regional workshops. 

 We seek  opportunities to work with USAID missions to improve agricultural education 
and training institutions in developing countries. 

 
Current Tactics: 

 Creation of video highlighting success of innovATE symposium 

 InnovATE website used to disseminate general project information  

 InnovATE staff and partner presence at international agricultural education and training 
events 

 Social media platforms used to share agricultural training and education knowledge 

 Creation of innovATE video to series highlight the project’s work 

 Maintaining professional-grade website 

 Creation of handout designed specifically for USAID missions  

 Posting of event notices on Agrilinks and through other USAID communications media 
and partnering with Agrilinks in online seminars and via guest blog posts 

 Development of innovATE poster for professional events 

 Creation and distribution of country studies - This research and the resulting documents 
are designed to help guide and identify ways to improve agricultural training and 
education capacity in the country. Information gathered and lessons learned in these 
assessments can also be applied to other countries. 

 Creation and distribution of cross-cutting reports – Cross-cutting studies examine key 
topics in agricultural training and education across geographic boundaries. The purpose 
of these studies is to identify agricultural training and education experiences, locate 
resources, develop the agricultural training and education network, select good 
practices and determine capacity gaps at the country level. 

 An agricultural training and education community of practice is being developed as a 
platform for sharing ideas and information between agricultural training and education 
professionals. 

 
 

Ideas for the Future: 

 Distribution of innovATE newsletter to USAID highlighting innovATE work and successes 

 Creation of additional handouts targeted towards USAID audience 

 Creation of handouts showing how gender is integrated into innovATE work/importance 
of integrating gender into work 
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D. Target Audience: Partner Institutions 
 

Key Messages: 

 InnovATE is an effective, well-managed program. 

 Your contribution to the project has valuable and wide-ranging impacts. 

 Your ideas and participation are valued. 

 
Current Tactics: 

 Creation of video highlighting success of innovATE symposium 

 InnovATE website used to disseminate general project information  

 Maintaining professional grade website 

 Weekly phone calls to share information 
 

 
Ideas for the Future: 

 Distribution of innovATE newsletter to stakeholders highlighting innovATE work and 
successes 

 InnovATE success stories on website once project interventions begin 
 

E. Target Audience: The Scientific and Development Community 
 

Key Messages: 

 InnovATE is an effective, well-managed program. 

 We would like contributions from well-informed agricultural training and education 
professionals/experts. 

 We can offer you a platform to engage with your colleagues in an effective and engaging 
manner on agricultural training and education issues through the innovATE community 
of practice. 

 
Current Tactics: 

 An agricultural training and education community of practice is being developed as a 
platform for sharing ideas and information between agricultural training and education 
professionals. 

 Creation of a video highlighting the success of the innovATE symposium 

 InnovATE website used to disseminate general project information  

 InnovATE staff and partner presence at international agricultural education and training 
events 

 Social media platforms used to share agricultural training and education knowledge 

 Creation of innovATE video series highlighting the project’s work 

 Maintaining professional grade website 

 Creation of handout designed specifically for USAID missions  

 Posting of event notices on Agrilinks and through other USAID communications media  
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 Development of innovATE poster for professional events 

 Creation and distribution of country agricultural training and education case studies - 
This research and the resulting documents are designed to help guide and identify ways 
to improve agricultural training and education capacity in the highlighted country. 
Information gathered and lessons learned in these assessments can also be applied to 
other countries. 

 Creation and distribution of cross-cutting reports – Cross-cutting studies examine key 
topics in agriculture training and education across geographic boundaries. The purpose 
of these studies is to identify agricultural training and education experiences, locate 
resources, develop the agricultural training and education network, select good 
practices and determine capacity gaps at the country level. 
 

 
Ideas for the Future: 

 Communications announcements highlighting the community of practice 

 Webinar showing users how the community of practice works 
 

F. Target Audience: Private sector organizations 
 

Key Messages: 

 Linking with private sector entities to help them obtain adequate trained workforce 

 Working with innovATE can make your business more profitable. 

 Incorporating gender concerns into your training curriculum is crucial to its success. 

 
Current Tactics: 

 Development of gender training modules 

 Use of supply and demand handout to illustrate role innovATE plays in agricultural 
sector 

 
Ideas for the Future: 

 Create handouts/presentations geared specifically towards industry 

 InnovATE success stories on website once project interventions begin 

 Develop presentations geared towards private sector organizations 
 

 

Issues and Solutions 

A useful communications plan includes strategies to mitigate misunderstandings of one’s brand. 
We have identified potential misperceptions about innovATE and listed solutions on how to 
combat them. 
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Issue:  You only work with higher education programs. (Perceptions by potential 
collaborators, local stakeholders) 

 
Solution:  Factsheets focus on the variety of services offered by innovATE. Articles 

showcasing our work in primary, secondary, short-term, and ongoing training 
programs along with higher education programs. 

 

Issue:  I don’t understand how innovATE selects and funds its projects. (Perceptions by 
potential collaborators) 

 
Solution:  InnovATE has created a flowchart handout detailing the process by which 

projects are selected and funded. 
 
 

Issue:  Agricultural work isn’t attractive or modern. (Perceptions by local stakeholders -
youth) 

 
Solution:  InnovATE will create outreach communications showing how important 

agricultural work is to communities highlighting new and innovative technologies 
used. 
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Communications Wrap-Up – September 2013 

 

 

September Communications Wrap-up 
 

Edin Simms 

 

 

What’s happening now? 

Twitter 

 338 TWEETS (since the creation of the account) 

 142 FOLLOWERS (how many followers we now have) 

 

Facebook 

 59 likes  

 

Paper.li 

We now have a weekly innovATE newspaper published each week through paper.li. This paper, 

the “innovATE Observor” is an aggregation of outside news stories on food security and 

agricultural training and education. In the future it will also hold innovATE news stories. You can 

view the paper at http://paper.li/Innov_ATE/1376942992.  

 

Flickr 

We now have a flicker account at http://www.flickr.com/photos/100654009@N03/ . Some of 
our better symposium photos have been posted there. 
 

Event Promotion  

Symposium on agricultural Training and Education in Developing Countries 

The innovATE symposium was a big success. We had 150 attendees representing 25 countries 

and over 45 international guests.  

https://twitter.com/Innov_ATE
https://twitter.com/followers
http://paper.li/Innov_ATE/1376942992
http://www.flickr.com/photos/100654009@N03/
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 Symposium Press Release 

A press release promoting the innovATE symposium was released through Virginia Tech 
in mid-September. The release can be found at 
http://www.vtnews.vt.edu/articles/2013/09/091313-oired-innovatesymposium.html  

 

 Survey Monkey attendee list confirmation survey 

o So far we have 53 responders confirming their e-mail may be added to the 
innovATE attendee list. 

 

 Continuing Education Symposium Feedback Survey 
o The innovATE team customized a feedback survey to be distributed to all 

symposium attendees through continuing education. Updates on results will be 
given ASAP. 
 

 

 

Website  

Visits – The total number of visits to the site for the month 
 

649            

Unique Visitors – Total number of people who visited the 
site for the month 

 

414 

Page views – Total number of views of all the site pages 
for the month  

 

1,534 

Pages / Visit – Average number of pages viewed per visit 
for the month  

 

2.36 

Avg. Visit Duration – Average amount of time spent on 
site per visit for the month 

 

00:02:042 

Bounce Rate – Percent of persons who clicked on the site 
but didn’t interact (click through) it for the month 

 

48.38% 

http://www.vtnews.vt.edu/articles/2013/09/091313-oired-innovatesymposium.html
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% New Visits – Percent of first time visits to the site for 
the month 

 

50.85% 

There have been 2,008 visits and 1,164 unique 
visitors since the website was created. 
 
 
 
 
 

 

Top 10 Country Visits 

United States 572 

Senegal 8 

Guatemala 7 

India 6 

Armenia 5 

Ethiopia 5 

Pakistan 5 

Nigeria 4 

United Kingdom 3 

Kenya 3 

 

Page Page Views 

/innovate/events.php 407 

/innovate/ 618 

/innovate/about.php 187 

/innovate/project-papers.php 105 

/innovate/news.php 61 

/innovate/tools.php 71 

/innovate/interventions.php 58 

/innovate/2013-innovate-symposum.php 4 

/innovate/joseph-philippe-visits-virginia-tech.php 6 
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In the Works 

Poster 

We are in the process of creating an innovATE poster. I have sent out the first draft for 

comment. I hope to have the final draft complete by the end of October. 

Newsletter 

I hope to release an electronic version of the innovATE newsletter by October 15th and make a 

print addition available for the next addition. We currently have a sign up option for the 

newsletter on our Facebook page. I am working with Amado to get a sign up box also added to 

our website. 

 

 

Blog 

Miriam put me on the schedule to blog for OIRED. My first posting will be October 18th. 

 

Mailing List 

Laina is working on adding more contacts to our mailing list. We are nearing the 900 contacts 

mark. I hope to develop an internal contacts database for the program to use by early 

November. 

 

InnovATE Directory 

I would like to add an innovATE directory to the innovATE website by the end of October. This 

would be a list of innovATE staff and partner contact information.  

 

Where are we going? 

We need to have a team meeting about the purpose and audience for the website and its 

different sections. What should the content be? What do we want to encourage people to look 

at? What do we want them to do while they are there? I think we all have answers to these 

questions. I just want to make sure I am on the same page so we can make it happen.  

Additionally, our AOR Clara Cohen gave us the following comments suggesting that we needed 

to revisit some our key communications messages: 
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“The most important issue is one I raised last April about the fact sheet, talking points, and other communication 

materials about the project, which all seem to interpret the objectives of the program too narrowly. I often get the 

sense that we at USAID seem to have a broader interpretation and understanding of what the project should seek 

to accomplish than the consortium partners do.  The poster (and the other materials) tend to present the program 

narrowly as helping to improve AET programs directly. Yes, one component of the project does help to strengthen 

AET capacity through its design and implementation work in response to USAID mission requests; however, the 

more important objective that needs to be effectively communicated in the top-line and in the side-bars is 

that the program provides thought leadership in the area of AET capacity development area and is helping 

USAID and other development partners improve funding and design of work with AET systems.   This is very 

much related to the general priority setting process to establish a learning agenda for AET capacity development 

that we have discussed frequently in the context of symposium planning and hoped that innovATE could 

facilitate.  Please do take the time now to take a fresh look at all communication materials with this nuance in 

mind.” 
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innovATE Logo 
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Email Campaign – Registration Announcement 
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Email Campaign – Final Call for Registration 
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Email Campaign - Poster 
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Survey Monkey Results 
 

Symposium Pre-registration Survey Monkey Results 

 

1.) What area of Agriculture and education interests you the most?  

51 people responded to this question. However, many had multiple areas of interest 

listed. For more details see appendix. 

 

1. Education – 16 

2. Gender Equity – 10 

3. Youth Development – 7 

4. Agribusiness – 7 

5. Nutrition – 5 

6. Extension – 5 

7. Livestock/Crop Research – 4 

8. Post-Conflict – 2 

9. Food Security – 1 

10. Other - 7 

 
2.) What best describes your area of Work in AET? 

51 people responded to this question. 

3.) What are your expectations for attending a symposium on AET? For example: networking with 

colleagues in similar programs, learning new technology, gaining access to assistance for your work, 

etc. 

51 people responded to this question. However, many had multiple areas of interest listed. For more 

details see appendix. 

 

1. Networking – 33 

2. Learn about new Technology – 8 

3. Sharing Knowledge/Learning – 28 

4. Shape AET - 6 

5. Meet Potential Donors - 1 

 

4.) Country Listed by Respondent 
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44 people responded to this question. 

1. USA – 35 

2. Sri Lanka – 1 

3. Pakistan - 1 

4. Zambia – 1 

5. Uganda - 2 

6. Ghana – 1 

7. Ethiopia – 1 

8. Armenia – 1 

9. Costa Rica – 1 

 
5.) State Listed by U.S. Respondent 

38 people responded to this question. 

1. VA – 5 

2. AL – 6 

3. DC - 19 

4. PA – 1 

5. MI- 2 

6. CA– 2 

7. MA– 2 

8. IA - 1 

Private sector  
15.69%  
8 responses 

Youth training  
7.84%  
4 responses 

Government  
31.37%  
16 responses 

NGOs  
21.57%  
11 responses 

College or University  
43.14%  
22 responses 

Primary or Secondary educational institution  
3.92%  
2  responses 

Technical or Vocational educational institution  
9.80%  
5 responses 

Multi-lateral organization  
9.80%  
5  responses 

Educational association or network  
3.92%  
2 responses 
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Appendix 
 
 

 Question 1 

 

Total Respondents: 51 
 
 

  

Area of 

Interest 

# of 

responses 

Survey Comments 

 

Extension 

 

5  Extension and links to nutrition  

 Extension and higher education  

 I'm fascinated by agricultural extension and on-the-ground training of smallholder famers (less than 2 hectares)  

 Agricultural extensions  

 My interests are very broad: International Development, Extension, Use of ICT, Crops - Problem identification - 

Practical Production and Postharvest practices  
 

Gender 

Equity  

 

 

10  General interest in learning more about the ag sector and gender  

 Gender equity Capacity building  

 Gender and youth development  

 The role of women in agriculture, what is the missing link.  

 Gender equity  

 How to reach persons at the low end of the value chain (vulnerable groups, i.e., women, youth, disabled, etc.)  

 Ensuring women are reached, improving quality of training and education  

 Gender in Agriculture Value Chains, Food security and Nutrition  

 education of female farmers in developing countries training of female extension educators best practices of female 

extension educators incorporating adult education principles into extension tailoring agricultural education so that it is 
more learner-centric  

 Initiatives that train new ag research scientists, improving capacity for data, statistics and policy analysis and 

implementation, private sector support and entrepreneurship development - especially geared towards empowerment 

of women  

 

Youth 

Development 

 

 

7  Gender and youth development 

 Building youth organizations similar to FFA that provide real business experience in connection with classroom 

teaching.  

 youth training programs related to Horticulture internships and other 'hands-on' approaches to training  

 How to reach persons at the low end of the value chain (vulnerable groups, i.e., women, youth, disabled, etc.)  

 Youth workforce development  

 Nutrition, Gender equality and women's empowerment Also competency-based curricula, performance reviews and 
workforce planning  

  

 

Post-Conflict 

 

2  Post-Conflict Best practices  

 Innovations or best practices in bridging the curriculum gap between the supply and private sector demand for 
training; sustainable funding; post conflict dilemmas  

 

Nutrition 

 

5  Extension and links to nutrition  

 Nutrition, Gender equality and women's empowerment Also competency-based curricula, performance reviews and 

workforce planning  

 Gender in Agriculture Value Chains, Food security and Nutrition  

 Agriculture integration with Nutrition  
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Education 

 

 

16  Higher education  

 Extension and higher education  

 Innovations or best practices in bridging the curriculum gap between the supply and private sector demand for 
training; sustainable funding; post conflict dilemmas  

 Preparing agricultural educators to teach and train in formal and informal contexts. I am also interested in how 
agriculture, social justice, and STEM intersect.  

 I am working as the Vice Chancellor of the University of Agriculture at Faisalabad-Pakistan (UAF) which is the 
premier public sector university offering interdisciplinary programs of teaching, research, and outreach essential to 

agriculture and rural development.  

 education of female farmers in developing countries training of female extension educators best practices of female 
extension educators incorporating adult education principles into extension tailoring agricultural education so that it is 

more learner-centric  

 AET financing, vocational education, education of individuals outside the formal education system, potential for ICT 

in education, quality assurance in AET systems, public, private, and public-private models in AET, best practice in 

AET strengthening.  

 Post-Secondary Education  

 Curriculum development different ways of instruction--e.g. case studies, hands-on use of technology in instruction  

 Graduate quality and fitness for labor market Engagement of tertiary agricultural education and training institutes in 

strengthening capacities of national agricultural innovation systems and technical innovations Student enrollment and 

improvement of facilities (lecturers, technicians, teaching and research equipment, ... ) at tertiary agricultural 

education and training institutes Making tertiary agricultural education and training institutes more responsive to 

national development needs Pedagogical paradigms for effective course delivery  

 youth workforce development  

 Higher education in agriculture/sustainability  

 Tertiary education Technology-aided education  

 Plant Sciences and Agr. Education  

 Initiatives that train new ag research scientists, improving capacity for data, statistics and policy analysis and 
implementation, private sector support and entrepreneurship development - especially geared towards empowerment 

of women  

 HE institutional capacity building in Africa role of online learning  

 

Food 

Security 

1  Gender in Agriculture Value Chains, Food security and Nutrition  

 

Livestock/ 

Crop 

Research 

4  Livestock Research and Extension, Animal Nutrition, Agroforestry  

 Crop and animal husbandry  

 Animal Sciences including nutrition, silvopasture  

 Agricultural commodity marketing 

Agribusiness 7  Agronomy, agribusiness 

 Sustainable models that have private sector investment and involvement\coordination.  

 irrigation, agronomy, marketing  

 Transition subsistence farming to commercial approaches. Linking to value chains. ICT for Ag.  

 Skills, competencies and entrepreneurial development. Private sector engagement. Educational transformation and 
innovative technology and solutions.  

 strengthening linkages with the private sector and understanding international ag labor markets  
 

Other 7  

 Rural development, small holder agriculture and value chains  

 Coordinated efforts.  

 Ability of AET Systems to adapt to sector and external changes  

 measuring improvements in capacity  

 hands on ag transformation  

 institutional sustainability  

 Post-graduate opportunities in-country for USAID-funded fellows returning home.  
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 Question 3 

 

Expectations # of 

responses 

Survey Comments 

Networking 33  Finding potential collaborators and forging relationships with them. Learning more about how to build and enact 

substantive international projects.  

 new technology and research - linkages to nutrition networking  

 To build professional networking with colleagues in similar programs from across the globe 

 learning, networking with colleagues  

 Networking, expanding my knowledge of AET  

 Networking with Colleagues  

 Networking and learning about new approaches  

 Networking with colleagues in similar programs 

 Networking and learning new technology being used in developing countries  

 Acquiring new knowledge on the role of agriculture in development and learning new ways of how to implement 
transformative agricultural programs. Networking and learning from colleagues on what has worked what is not 

working and what can we do (evidence based learning).  

 Networking  

 Gaining new insights on how to better support improvements in Africa's AET, networking and broadening 

perceptions on emerging views on AET.  

 Networking with colleagues in similar programs  

 Networking and learning about best practices in ATE  

 Networking, assistance and establishing collaboration, knowledge acquisition  

 new technology and research - linkages to nutrition networking  

 Networking! I think time for coffee breaks and chats with participants is VITAL  

 networking hearing about recent research having an opportunity to brainstorm on topics with colleagues facilitated 

discussions  

 Networking with colleagues working on similar issues, learning more about gender-based challenges in AET and 
programs/organizations that are working to address these  

 networking with others and learning new technologies  

 Network influence process  

 Learning about new technologies for agriculture, networking  

 Networking and connecting with experts, in-country professionals  

 networking and marketing our program  

 Networking with experts in similar areas of interest  

 Sharing interesting AET models from different geographic contexts. Priority setting in AET areas for further study. 

Networking with the AET community.  

 Networking and gaining access to assistance for work  

 networking with colleagues in similar programs  

 networking, hearing new ideas  

 New technologies, understanding what are effective strategies and what are not, networking  

 Networking 

 Networking New models for higher agricultural education  

  

 

Learn about 

New 

technology 

8  new technology and research - linkages to nutrition networking  

 Learn of innovative ways (including use of traditional and new tools) to more effectively help people learn and access 
information to help them better implement their agricultural activities  

 networking with others and learning new technologies  

 Learning about new technologies for agriculture, networking  

 learning about new technologies and opportunities for increasing overall knowledge and maximizing extension 
potential  

 Learning about innovative initiatives, approaches and best practices  

 New technologies, understanding what are effective strategies and what are not, networking  

 Learning about new and/or best practices Networking  

 

Sharing 

Knowledge/ 

28  learning from others, i.e., gleaning best practices and lessons learned  

 learning, networking with colleagues  

 Discussing assistance that builds on real experience.  

 Networking, expanding my knowledge of AET  



 
 Year 1 Annual Report 
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Learning  Learning more about current issues and opportunities. 

 Networking and learning about new approaches  

 cross-fertilization and sharing information about what works in youth AET; special considerations; approaches & 
tools; innovations  

 With the generous help and guidelines from USAID and the Higher Education Commission of Pakistan, a center for 
Advanced Studies in Agriculture/Food Security (CAS-Ag) is being initiated at UAF to improve management systems, 

curricular relevance, instructional methodology, outreach partnership with stakeholders and capacity development. 

Participation in the first InnovATE symposium on improving capacity in agriculture education and training (AET) 
will help us align our campus-wide strategies particularly in the domain of newly started USAID/HEC funded CAS-

Ag program and search relevant US partners.  

 To share best practices of gender equity & female empowerment. Learn from other experts and contribute towards 
building of a critical mass of gender advocates and practitioners  

 I hope to share experience with other participants and also to learn from them what is interesting that has worked to 
boost the economic incomes of the poor rural women, youth, orphans and vulnerable children. I hope to learn good 

practices that are replicable in my country and in particular our organization. I also hope that there could be an 
opportunity to meet new potential donors for our women and youth income generating activities.  

 Acquiring new knowledge on the role of agriculture in development and learning new ways of how to implement 

transformative agricultural programs. Networking and learning from colleagues on what has worked what is not 
working and what can we do (evidence based learning).  

 Gaining new insights on how to better support improvements in Africa's AET, networking and broadening 
perceptions on emerging views on AET.  

 Networking and learning about best practices in ATE  

 Networking, assistance and establishing collaboration, knowledge acquisition  

 Learn of innovative ways (including use of traditional and new tools) to more effectively help people learn and access 
information to help them better implement their agricultural activities  

 networking hearing about recent research having an opportunity to brainstorm on topics with colleagues facilitated 
discussions  

 Networking with colleagues working on similar issues, learning more about gender-based challenges in AET and 

programs/organizations that are working to address these  

 learning about best practices in agricultural capacity building and ways to measure it  

 helping to make information on gender and AET more accessible to groups and organization working in development  

 Learning about successes in strengthening training institutes that do training of extension workers, agri-business 

managers and technicians, etc.  

 Sharing interesting AET models from different geographic contexts. Priority setting in AET areas for further study. 

Networking with the AET community.  

 learning about new technologies and opportunities for increasing overall knowledge and maximizing extension 

potential  

 learn more about opportunities for collaboration to better integrate nutrition into agriculture programming  

 learning of successful models for AET strengthening  

 Advancing understanding about which approaches in ATE are most appropriate for different youth populations and 

different points along the food value chain  

 New technologies, understanding what are effective strategies and what are not, networking  

 Networking New models for higher agricultural education  

 Learning about new and/or best practices Networking  

 

 

Shape AET 6  Participant involvement/input should be an important component. This could relate to the development of ATE 

priorities, strategies and/or innovations. Let's try to steer clear of a typical 'endless stream of PowerPoints' approach.  

 Strengthening a global community of practice that will advocate for a stronger and relevant AET  

 Gaining new insights on how to better support improvements in Africa's AET, networking and broadening 
perceptions on emerging views on AET.  

 Network influence process  

 Sharing interesting AET models from different geographic contexts. Priority setting in AET areas for further study. 
Networking with the AET community.  

 Helping form research and outreach curricula for develop settings  
 

Meet 

Potential 

Donors 

1  I hope to share experience with other participants and also to learn from them what is interesting that has worked to 
boost the economic incomes of the poor rural women, youth, orphans and vulnerable children. I hope to learn good 

practices that are replicable in my country and in particular our organization. I also hope that there could be an 

opportunity to meet new potential donors for our women and youth income generating activities.  
 




